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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2008                                                                  

                                          MILITARY CONSTRUCTION, ARMY RESERVE                                                        

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                INSIDE THE UNITED STATES                                                             

                                                                                                                                     

            STATE             INSTALLATION/CITY (COMMAND)                     AUTHORIZATION               NEW/                       

            -----   PROJECT   -----------------------------                         OF      APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                APPROPRIATION     AMOUNT    MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            California            Garden Grove                                                                       1               

                    67429       Army Reserve Center                                  25,440        25,440    C       1               

                                                                              ------------- -------------                            

                              Subtotal Garden Grove                          $       25,440        25,440                            

                                                                                                                                     

                                  Fort Hunter Liggett                                                                4               

                    67331       Convoy Live Fire Range                                2,534         2,534    C       4               

                    67468       Range Control Facility                                4,501         4,501    C       7               

                                                                              ------------- -------------                            

                              Subtotal Fort Hunter Liggett                   $        7,035         7,035                            

                                                                                                                                     

                              * TOTAL MCAR FOR California                    $       32,475        32,475                            

                                                                                                                                     

                                                                                                                                     

            Montana               Butte                                                                             10               

                    67577       Army Reserve Center/Land                              7,629         7,629    C      10               

                                                                              ------------- -------------                            

                              Subtotal Butte                                 $        7,629         7,629                            

                                                                                                                                     

                              * TOTAL MCAR FOR Montana                       $        7,629         7,629                            

                                                                                                                                     

                                                                                                                                     

            New Jersey            Fort Dix                                                                          13               

                    67430       Combined Maintenance Facility                        17,000        17,000    C      13               

                                                                              ------------- -------------                            

                              Subtotal Fort Dix                              $       17,000        17,000                            

                                                                                                                                     

                              * TOTAL MCAR FOR New Jersey                    $       17,000        17,000                            

                                                                                                                                     

                                                                                                                                     

            New York              Ft Drum                                                                           16               

                    67433       Army Reserve Center                                  15,923        15,923    C      16               

                                                                              ------------- -------------                            

                              Subtotal AR Center, Ft Drum                    $       15,923        15,923                            

                                                                                                                                     

                              * TOTAL MCAR FOR New York                      $       15,923        15,923                            
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2008                                                                  

                                          MILITARY CONSTRUCTION, ARMY RESERVE                                                        

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                INSIDE THE UNITED STATES                                                             

                                                                                                                                     

            STATE             INSTALLATION/CITY (COMMAND)                     AUTHORIZATION               NEW/                       

            -----   PROJECT   -----------------------------                         OF      APPROPRIATION CURRENT                    

                    NUMBER       PROJECT TITLE                                APPROPRIATION      AMOUNT   MISSION PAGE               

                    ------       -------------                                ------------- ------------- ------- ----               

                                                                                                                                     

                                                                                                                                     

            Texas                 Fort Worth                                                                        19               

                    67576       Army Reserve Center                                  15,076        15,076    C      19               

                                                                              ------------- -------------                            

                              Subtotal Fort Worth                            $       15,076        15,076                            

                                                                                                                                     

                              * TOTAL MCAR FOR Texas                         $       15,076        15,076                            

                                                                                                                                     

                                                                                                                                     

            Wisconsin             Ellsworth                                                                         22               

                    67431       Army Reserve Center/Land                              9,100         9,100    C      22               

                                                                              ------------- -------------                            

                              Subtotal Ellsworth                             $        9,100         9,100                            

                                                                                                                                     

                                  Ft McCoy                                                                          25               

                    67432       Regional Medical Training Facility                    8,523         8,523    C      25               

                                                                              ------------- -------------                            

                              Subtotal Ft McCoy                              $        8,523         8,523                            

                                                                                                                                     

                              * TOTAL MCAR FOR Wisconsin                     $       17,623        17,623                            

                                                                                                                                     

                                                                                                                                     

              ** TOTAL INSIDE THE UNITED STATES FOR MCAR                     $      105,726       105,726                            
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                                                DEPARTMENT OF THE ARMY                                                               

                                                   FISCAL YEAR 2008                                                                  

                                          MILITARY CONSTRUCTION, ARMY RESERVE                                                        

                                               (DOLLARS ARE IN THOUSANDS)                                                            

                                                        WORLDWIDE                                                                    

                                                                                                                                     

            STATE             INSTALLATION/CITY (COMMAND)                     AUTHORIZATION                                          

            -----   PROJECT   -----------------------------                         OF      APPROPRIATION                            

                    NUMBER       PROJECT TITLE                                APPROPRIATION     AMOUNT            PAGE               

                    ------       -------------                                ------------- -------------         ----               

                                                                                                                                     

                                                                                                                                     

            Worldwide Various     Minor Construction (MINOR)                                                                         

                    67464       Unspecified Minor Construction                        3,000         3,000           28               

                                                                              ------------- -------------                            

                              Subtotal Minor Construction                    $        3,000         3,000                            

                                                                                                                                     

                                  Planning and Design (PLNGDES)                                                                      

                    67462       Planning and Design                                  10,958        10,958           30               

                                                                              ------------- -------------                            

                              Subtotal Planning and Design                   $       10,958        10,958                            

                                                                                                                                     

                              * TOTAL MCAR FOR Worldwide Various             $       13,958        13,958                            

                                                                                                                                     

                                                                                                                                     

              ** TOTAL WORLDWIDE FOR MCAR                                    $       13,958        13,958                            

                                                                                                                                     

                                                                                                                                     

              MILITARY CONSTRUCTION, ARMY RESERVE TOTAL                      $      119,684       119,684                            

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                             Total Cost of New Mission Projects                   (0)        $          0                            

                             Total Cost of Current Mission Projects               (9)        $    105,726                            

                             Total Cost of other line items                       (2)        $     13,958                            

                             Total Cost of FY 2008 MCAR Projects                 (11)        $    119,684                            
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Military Construction, Army Reserve Outyear Project Data

FY 08 Change From

Fiscal Facillity Program Existing Existing Budgeted FY 07 PB Previous

Component Year Appropriation Installation Location Project Title Category Element Mission Footprint Amount PB Submission

USAR 2008 2086 Ft Hunter-Liggett CA Convoy Live Fire Range 178 0532292A Y N 2534 0 2534

USAR 2008 2086 Ft Hunter-Liggett CA Range Control Facility 178 0532292A Y Y 4501 0 4501

USAR 2008 2086 Garden Grove CA ARC/OMS/Unh Strg 171 0532292A Y Y 25440 21146 4294

USAR 2008 2086 Weldon Springs MO AFRC/OMS/Unh Strg 171 0532292A Y Y 0 30297 -30297

USAR 2008 2086 Weldon Springs MO Modified Record Fire Range 178 0532292A Y N 0 4479 -4479

USAR 2008 2086 Butte MT ARC/OMS/Unh Strg 171 0532292A Y Y 7629 0 7629

USAR 2008 2086 Ft Dix NJ Combined Mnt Fac 214 0532292A Y Y 17000 15704 1296

USAR 2008 2086 Ft Dix NJ Ofc Educ Schl Clsrms 171 0532292A Y Y 0 10801 -10801

USAR 2008 2086 Ft Drum NY ARC/OMS/Unh Strg 171 0532292A Y Y 15923 0 15923

USAR 2008 2086 Austin TX AFRC/OMS/Unh Strg 171 0532292A Y Y 0 14451 -14451

USAR 2008 2086 Fort Worth TX AFRC/OMS/Unh Strg 171 0532292A Y Y 15076 0 15076

USAR 2008 2086 Tyler TX ARC/OMS 171 0532292A Y Y 0 7687 -7687

USAR 2008 2086 Renton WA ARC 171 0532292A Y Y 0 12508 -12508

USAR 2008 2086 Ellsworth WI ARC/OMS/Unh Strg 171 0532292A Y Y 9100 0 9100

USAR 2008 2086 Ft McCoy WI NCO Academy PH II 171 0532292A Y Y 0 25206 -25206

USAR 2008 2086 Ft McCoy WI Regional Medical Training Facility 171 0532292A Y Y 8523 0 8523

USAR 2008 2086 Caquas PR ARC/OMS 171 0532292A Y N 0 36706 -36706

USAR 2008 2086 Various ZU Unspecified 0532292A 3000 3489 -489

USAR 2008 2086 Various ZU Planning and Design 0532292A 10958 30214 -19256

Total 119684 212688 -93004

USAR 2009 2086 Little Rock AR Add/Alt ARC/OMS/Unh Strg 171 0532292A Y Y 0 21803 -21803

USAR 2009 2086 Ft Hunter-Liggett CA Automated Record Fire Range 178 0532292A Y N 0 1664 -1664

USAR 2009 2086 Ft Hunter-Liggett CA Modified Record Fire Range 178 0532292A Y N 3950 0 3950

USAR 2009 2086 Ft Hunter-Liggett CA Multi-purpose Mach Gun Rng 178 0532292A Y N 0 877 -877

USAR 2009 2086 Los Alamitos CA AFRC/OMS/Unh Strg 171 0532292A Y Y 0 20907 -20907

USAR 2009 2086 Ft Collins CO ARC/OMS/Unh Strg 171 0532292A Y N 0 10272 -10272

USAR 2009 2086 New Haven CT Add/Alt ARC/OMS 171 0532292A Y Y 0 6678 -6678

USAR 2009 2086 Ft Benning GA ARC/OMS 171 0532292A Y N 0 16384 -16384

USAR 2009 2086 Fort Shafter HI ARC/Warehouse 171 0532292A Y N 31260 0 31260

USAR 2009 2086 Hayden Lake ID ARC/OMS/Unh Strg 171 0532292A Y N 0 8807 -8807

USAR 2009 2086 Joliet IL Modified Record Fire Range 178 0532292A Y N 0 2740 -2740

USAR 2009 2086 Baton Rouge LA ARC/OMS/Unh Strg 171 0532292A Y Y 0 10068 -10068

USAR 2009 2086 Ayer MA Modified Record Fire Range 178 0532292A Y N 0 1820 -1820

USAR 2009 2086 Ayer MA Shoothouse 178 0532292A Y N 1900 0 1900

USAR 2009 2086 Arnold MO ARC/OMS 171 0532292A Y Y 0 15825 -15825

USAR 2009 2086 North Platte NE ARC/OMS/AMSA/Unh Strg 171 0532292A Y Y 0 7630 -7630

USAR 2009 2086 Ft Dix NJ Barracks Upg PH I 721 0532292A Y Y 0 8101 -8101

USAR 2009 2086 Ft Dix NJ Modified Record Fire Range 178 0532292A Y Y 3825 2634 1191

USAR 2009 2086 Ft Drum NY AFRC/OMS/Unh Strg 171 0532292A Y Y 0 5168 -5168

USAR 2009 2086 Kingston NY ARC/OMS/Unh Strg 171 0532292A Y Y 14861 0 14861

USAR 2009 2086 Shoreham NY Add/Alt ARC/OMS/Unh Strg 171 0532292A Y Y 13494 11556 1938
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Military Construction, Army Reserve Outyear Project Data

FY 08 Change From

Fiscal Facillity Program Existing Existing Budgeted FY 07 PB Previous

Component Year Appropriation Installation Location Project Title Category Element Mission Footprint Amount PB Submission

FY 2009 Continued

USAR 2009 2086 Ft Totten NY ARC/OMS PH I 171 0532292A Y Y 0 16410 -16410

USAR 2009 2086 Wilmington NC Add/Alt AFRC/OMS/Unh Strg 171 0532292A Y Y 0 8893 -8893

USAR 2009 2086 Letterkenny PA ARC/OMS/AMSA/Unh Strg 171 0532292A Y Y 15000 14010 990

USAR 2009 2086 Letterkenny PA Modified Record Fire Range 178 0532292A Y N 0 1740 -1740

USAR 2009 2086 Scranton PA AFRC/OMS/Unh Strg 171 0532292A Y N 0 13500 -13500

USAR 2009 2086 Alice TX ARC/OMS/Unh Strg 171 0532292A Y N 0 6365 -6365

USAR 2009 2086 Sinton TX ARC/OMS/Unh Strg 171 0532292A Y N 0 7098 -7098

USAR 2009 2086 Barre VT ARC/OMS/Unh Strg 171 0532292A Y Y 0 5772 -5772

USAR 2009 2086 Spokane WA Add/Alt ARC/OMS/Unh Strg 171 0532292A Y Y 0 14683 -14683

USAR 2009 2086 Yakima WA Add/Alt AFRC/OMS/Unh Strg 171 0532292A Y N 0 5973 -5973

USAR 2009 2086 Ft McCoy WI Central Issue Facility 441 0532292A Y Y 0 4528 -4528

USAR 2009 2086 Ft McCoy WI RTS Med Clsrm Fac 171 0532292A Y Y 0 7866 -7866

USAR 2009 2086 Ft McCoy WI Qualification Trng Rng 178 0532292A Y Y 4000 4240 -240

USAR 2009 2086 Bayamon PR ARC/OMS/Unh Strg 171 0532292A Y N 0 16508 -16508

USAR 2009 2086 Puerto Nuevo PR Add/Alt ARC/OMS/Unh Strg 171 0532292A Y Y 0 16380 -16380

USAR 2009 2086 Various Locations ZU Unspecified  0532292A 3100 3371 -271

USAR 2009 2086 Various Locations ZU Planning and Design 0532292A 13963 29891 -15928

Total 105353 330162 -224809

USAR 2010 2086 Birmingham AL Reserve Spt Cmd HQ PH I 171 0532292A Y N 0 23567 -23567

USAR 2010 2086 Ft Campbell KY ARC/OMS 171 0532292A Y Y 0 9471 -9471

USAR 2010 2086 Hayden Lake ID Add/Alt ARC/OMS/Unh Strg 171 0532292A Y Y 7473 0 7473

USAR 2010 2086 Rockford IL ARC/OMS/Unh Strg 171 0532292A Y Y 13680 0 13680

USAR 2010 2086 Lawrence IN ARC/OMS/Unh Strg 171 0532292A Y Y 34127 0 34127

USAR 2010 2086 Bedford MA AFRC 171 0532292A Y N 0 59844 -59844

USAR 2010 2086 Chicopee MA Add/Alt AFRC 171 0532292A Y Y 0 13386 -13386

USAR 2010 2086 Jackson MI ARC/OMS/Unh Strg 171 0532292A Y N 0 12528 -12528

USAR 2010 2086 St Joseph MN ARC/OMS/AMSA 171 0532292A Y Y 0 9753 -9753

USAR 2010 2086 Ft Leonard Wood MO AFRC/OMS/Unh Strg 171 0532292A Y Y 0 4746 -4746

USAR 2010 2086 Kirksville MO ARC/OMS/Unh Strg 171 0532292A Y N 0 6416 -6416

USAR 2010 2086 Weldon Springs MO AFRC/OMS/Unh Strg 171 0532292A Y Y 25624 0 25624

USAR 2010 2086 Freemont NE Add/Alt ARC/OMS/Unh Strg 171 0532292A Y Y 0 6018 -6018

USAR 2010 2086 Camden NJ Add/Alt ARC/OMS/Unh Strg 171 0532292A Y Y 0 2948 -2948

USAR 2010 2086 Fort Dix NJ ECS #27 Expansion 214 0532292A Y Y 0 10052 -10052

USAR 2010 2086 Ft Tilden NY ARC/OMS/Unh Strg 171 0532292A Y N 0 14195 -14195

USAR 2010 2086 Mattydale NY Add/Alt ARC/OMS/Unh Strg 171 0532292A Y Y 0 19928 -19928

USAR 2010 2086 Uniondale NY Add/Alt ARC 171 0532292A Y Y 0 11976 -11976

USAR 2010 2086 Asheville NC ARC/OMS/Unh Strg 171 0532292A Y Y 0 7432 -7432

USAR 2010 2086 Greensboro NC ARC/OMS/Unh Strg 171 0532292A Y Y 13465 0 13465

USAR 2010 2086 Dayton OH ARC/OMS/Unh Strg 171 0532292A Y N 0 12141 -12141

USAR 2010 2086 Mansfield OH ARC/OMS/Unh Strg 171 0532292A Y Y 0 5077 -5077

USAR 2010 2086 Bloomsburg PA ARC/OMS/Unh Strg 171 0532292A Y N 0 8869 -8869

USAR 2010 2086 Conneaut Lake PA DAR Highway Improvement 851 0532292A Y N 4813 0 4813
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Military Construction, Army Reserve Outyear Project Data

FY 08 Change From

Fiscal Facillity Program Existing Existing Budgeted FY 07 PB Previous

Component Year Appropriation Installation Location Project Title Category Element Mission Footprint Amount PB Submission

FY 2010 Continued

USAR 2010 2086 Orangeburg SC ARC/OMS/Unh Strg 171 0532292A Y Y 10303 0 10303

USAR 2010 2086 Austin TX AFRC/OMS/Unh Strg 171 0532292A Y Y 14397 0 14397

USAR 2010 2086 Ellsworth WI ARC/OMS/Unh Strg 171 0532292A Y N 0 8207 -8207

USAR 2010 2086 Ft McCoy WI CACTF 179 0532292A Y N 25000 27500 -2500

USAR 2010 2086 Ft McCoy WI Mail/Freight Processing Center 141 0532292A Y Y 4813 0 4813

USAR 2010 2086 Ft McCoy WI NCO Academy PH III 171 0532292A Y Y 0 4502 -4502

USAR 2010 2086 Weirton WV ARC/OMS/Unh Strg 171 0532292A Y N 0 8552 -8552

USAR 2010 2086 Ft Allen PR Add/Alt ARC/OMS/Unh Strg 171 0532292A Y Y 0 12977 -12977

USAR 2010 2086 Roosevelt Roads PR Add/Alt ARC/OMS/MEP 171 0532292A Y Y 0 10655 -10655

USAR 2010 2086 Various Locations ZU Unspecified 3200 3634 -434

USAR 2010 2086 Various Locations ZU Planning and Design 19631 34824 -15193

Total 176526 349198 -172672

USAR 2011 2086 Cp Parks CA AT Barracks 721 0532292A Y Y 0 8112 -8112

USAR 2011 2086 Ft Hunter-Liggett CA CACTF PH I 179 0532292A N N 0 11032 -11032

USAR 2011 2086 Victorville CA ARC/Avn Spt Fac 171 0532292A Y N 0 19937 -19937

USAR 2011 2086 Fort Collins CO ARC/OMS/Unh Strg 171 0532292A Y N 11325 0 11325

USAR 2011 2086 Fort Shafter HI ARC 171 0532292A Y N 0 24873 -24873

USAR 2011 2086 Lawrence IN ARFC/OMS/Unh Strg 171 0532292A Y Y 0 30841 -30841

USAR 2011 2086 Kansas City KS ARC/OMS/Unh Strg 171 0532292A Y Y 15083 0 15083

USAR 2011 2086 Attleboro MA ARC/OMS/Unh Strg 171 0532292A Y Y 10866 0 10866

USAR 2011 2086 Bedford MA AFRC/OMS/Unh Strg 171 0532292A Y N 56126 0 56126

USAR 2011 2086 Worcester MA ARC/OMS 171 0532292A Y Y 0 13312 -13312

USAR 2011 2086 Jackson MI ARC/OMS/Unh Strg 171 0532292A Y N 12074 0 12074

USAR 2011 2086 St. Joseph MN ARC/OMS/Unh Strg 171 0532292A Y Y 12441 0 12441

USAR 2011 2086 Ft. Leonard Wood MO AFRC/OMS/Unh Strg 171 0532292A Y Y 21833 0 21833

USAR 2011 2086 Gulfport MS Contrld Hum Strg Complex PH II 442 0532292A N N 0 9000 -9000

USAR 2011 2086 Suffolk VA ARC/OMS/Unh Strg 171 0532292A Y Y 7667 0 7667

USAR 2011 2086 Ft Dix NJ CACTF 179 0532292A Y N 0 12476 -12476

USAR 2011 2086 Ft Dix NJ Renovate Barracks (5431) 721 0532292A Y Y 0 5000 -5000

USAR 2011 2086 Ft Dix NJ Renovate Barracks (5432) 721 0532292A Y Y 0 5000 -5000

USAR 2011 2086 Ft Dix NJ Renovate MOS School Brks 721 0532292A Y Y 0 19429 -19429

USAR 2011 2086 Schenectady NY Add/Alt ARC/OMS/Unh Strg 171 0532292A Y Y 14895 0 14895

USAR 2011 2086 Orangeburg SC ARC/OMS 171 0532292A Y Y 0 10197 -10197

USAR 2011 2086 Ellington Field TX AFRC/OMS/Unh Strg / PH II 171 0532292A Y N 0 13396 -13396

USAR 2011 2086 Ft Bliss TX ECS/AMSA 441 0532292A Y Y 0 16133 -16133

USAR 2011 2086 Ft Lewis WA ARC/OMS 171 0532292A Y N 0 21339 -21339

USAR 2011 2086 Tacoma WA Add/Alt ARC 171 0532292A Y N 0 9834 -9834

USAR 2011 2086 Eau Claire WI ARC/OMS/AMSA 171 0532292A Y Y 0 15651 -15651

USAR 2011 2086 Ft McCoy WI AT Barracks 721 0532292A Y Y 10222 10636 -414

USAR 2011 2086 Ft McCoy WI NCO Academy, Ph II 171 0532292A Y Y 9833 0 9833

USAR 2011 2086 Various Locations ZU Unspecified 0532292A 3588 3699 -111
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Military Construction, Army Reserve Outyear Project Data

FY 08 Change From

Fiscal Facillity Program Existing Existing Budgeted FY 07 PB Previous

Component Year Appropriation Installation Location Project Title Category Element Mission Footprint Amount PB Submission

FY 2011 Continued

USAR 2011 2086 Various Locations ZU Planning and Design 0532292A 20723 40843 -20120

Total 206676 300740 -94064

USAR 2012 2086 Ft. Hunter-Liggett CA CCTT / CACTF 179 0532292A Y N 27500 0 27500

USAR 2012 2086 Sacramento CA Regional Communication Trng Center 171 0532292A Y N 6874 0 6874

USAR 2012 2086 Waterloo IA AFRC/OMS/Unh Strg 171 0532292A Y Y 9443 0 9443

USAR 2012 2086 Homewood IL Add/Alt ARC/OMS/Unh Strg 171 0532292A Y Y 12956 0 12956

USAR 2012 2086 Fort Sheridan IL ARC/OMS/Unh Strg 171 0532292A Y Y 22537 0 22537

USAR 2012 2086 Brockton MA ARC/OMS/AMSA/Unh Strg 171 0532292A Y Y 16254 0 16254

USAR 2012 2086 Aberdeen MD ARC/OMS/Unh Strg 171 0532292A Y Y 29081 0 29081

USAR 2012 2086 Riverdale Park MD ARC/OMS/Unh Strg 171 0532292A Y Y 8465 0 8465

USAR 2012 2086 Weldon Springs MO Modified Record Fire (Baffled) 178 0532292A Y N 10000 0 10000

USAR 2012 2086 Las Vegas NV ARC/OMS/AMSA/Unh Strg 171 0532292A Y Y 21298 0 21298

USAR 2012 2086 Fort Dix NJ CACTF Upgrade 179 0532292A Y Y 15000 0 15000

USAR 2012 2086 Fort Dix NJ Tactical Training Base 171 0532292A Y N 11464 0 11464

USAR 2012 2086 Bullville NY ARC/OMS/Unh Strg 171 0532292A Y Y 9872 0 9872

USAR 2012 2086 Fort Lewis WA ARC/OMS/DSGS/Unh Strg 171 0532292A Y N 37181 0 37181

USAR 2012 2086 Tacoma WA Pier 23 Facilities, Ph II 151 0532292A Y Y 7390 0 7390

USAR 2012 2086 Fort McCoy WI Container Loading Facility 141 0532292A Y N 5588 0 5588

USAR 2012 2086 Various Locations ZU Unspecified 0532292A 3707 0 3707

USAR 2012 2086 Various Locations ZU Planning and Design 0532292A 17552 0 17552

Total 272162 0 272162

USAR 2013 2086 Tustin CA ARC/OMS/Unh Strg 171 0532292A Y Y 20071 0 20071

USAR 2013 2086 Ayer MA Modified Record Fire Range 178 0532292A Y N 3500 0 3500

USAR 2013 2086 Ayer MA 10M Baffle Range Upgrade 178 0532292A Y Y 1000 0 1000

USAR 2013 2086 Fremont NE Add/Alt ARC/OMS/Unh Strg 171 0532292A Y Y 7095 0 7095

USAR 2013 2086 Fort Dix NJ AT/MOB Billeting (ORTC) 721 0532292A Y Y 66501 0 66501

USAR 2013 2086 Fort Dix NJ CACTF, Ph II 179 0532292A Y N 14733 0 14733

USAR 2013 2086 Mattydale NY AFRC/OMS/Unh Strg 171 0532292A Y Y 22760 0 22760

USAR 2013 2086 Dayton OH ARC/OMS/Unh Strg 171 0532292A Y N 11854 0 11854

USAR 2013 2086 Bryan TX ARC/OMS/Unh Strg 171 0532292A Y Y 10245 0 10245

USAR 2013 2086 Baltimore MD Add/Alt ARC/OMS/Unh Strg 171 0532292A Y N 15931 0 15931

USAR 2013 2086 Eau Claire WI ARC/OMS/Unh Strg 171 0532292A Y Y 16057 0 16057

USAR 2013 2086 Fort McCoy WI Central Issue Facility 442 0532292A Y Y 9803 0 9803

USAR 2013 2086 Fort McCoy WI Combat Pistol Qualification Upgrade 178 0532292A Y Y 2000 0 2000

USAR 2013 2086 Fort McCoy WI Engineer Training Range Upgrade 178 0532292A Y Y 2500 0 2500

USAR 2013 2086 Fort McCoy WI Known Distance Range Upgrade 178 0532292A Y Y 2500 0 2500

USAR 2013 2086 Fort McCoy WI Modified Record Fire Range Upgrade 178 0532292A Y Y 3500 0 3500

USAR 2013 2086 Various ZU Unspecified 0532292A 3840 0 3840

USAR 2013 2086 Various ZU Planning and Design 0532292A 17580 0 17580

Total 231470 0 231470
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APPROPRIATION LANGUAGE 
 

MILITARY CONSTRUCTION, ARMY RESERVE 
 

 For construction, acquisition, expansion, rehabilitation, and conversion of 
facilities for the training and administration of the Army Reserve as authorized by 
Chapter 1803 of Title 10, United States Code and military construction Authorization Act, 
$119,684,000 to remain available until September 30, 2012. 
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MILITARY CONSTRUCTION, ARMY RESERVE 
 

FY 2008 
 

SPECIAL PROGRAM CONSIDERATIONS 
 

Pollution Abatement 
 

 Military construction projects proposed in this program will be designed to meet 
environmental standards.  Projects proposed primarily for abatement of existing pollution 
problems have been reviewed to ensure that corrective design is accomplished in 
accordance with specific standards and criteria.  This submission contains no projects 
specific to pollution abatement. 
 

Energy Conservation
 

 Military construction projects specifically for energy conservation have been 
developed, reviewed, and selected with prioritization by energy savings per investment 
cost.  Any projects proposed primarily for energy conservation includes improvements to 
existing facilities and utilities systems to upgrade design, eliminate waste, and install 
energy savings devices.  Projects are designed for minimum energy consumption. 
 

Flood Plain Management and Wetlands Protection
 

 Proposed land acquisitions, disposals, and installation construction projects have 
been planned to allow the proper management of flood plains and the protection of 
wetlands by avoiding long and short term adverse degradation of wetlands.  Project 
planning is in accordance with the requirements of Executive Order Nos. 11988 and 
11990. 
 

Design for Accessibility of Physically Handicapped Personnel 
 

 In accordance with Public Law 90-480, provision for physically handicapped 
personnel will be provided for, where appropriate, in the design of facilities included in 
this program. 
 

Environmental Protection 
 

 In accordance with Section 102 (2) (c) of the National Environmental Policy Act 
of 1969 (PL 91-190), the environmental impact analysis process has been completed or is 
actively underway for all projects in the Military Construction Program.   
 

Reserve Potential/Placement of Reserve Component Units in Local Communities 
 

 The Reserve potential to meet and maintain authorized strengths of all Reserve 
flying/nonflying units in those areas in which these facilities are to be located has been  
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SPECIAL PROGRAM CONSIDERATIONS 
 

(Continued) 
 
reviewed.  It has been determined, in coordination with all other Services having Reserve 
flying/nonflying units in these areas, that the number of units of the Reserve Components 
of the Armed forces presently located in those areas, and those which have been allocated 
to the areas for future activation, is not and will not be larger than the number that 
reasonably can be expected to be maintained at authorized strength considering the 
number of persons living in the areas who are qualified for membership those Reserve 
units. 
 

Preservation of Historical Sites and Structures 
 

 Facilities included in this program do not directly or indirectly affect a district, 
site, building, structure, object, or setting listed in the National Register of Historical 
Places, except as noted on the DD Form 1391. 
 

Use of Excess Schools and Other Buildings
 

 Considerations were made to utilize available commercial or academic buildings 
but none were suitable except as identified by specific projects in this request. 
 

Congressionally Directed Projects 
 

 No projects were directed by any congressional committee for inclusion in the FY 
2008 budget. 
 

Other Congressional – Planning and Design 
 

 Considerations are made for the following directed planning and design projects: 
 
 House of Representative Reports (109-452) page 437:  The committee 
recommends that, within authorized amounts for planning and design, the Secretary of 
the Army complete planning and design activities for the following project: 
  

(1) $252,000 – Combat Support Training Center Range Control Facility, Camp 
Parks, California 

(2) $2,414,000 – Syracuse Armed Forces Reserve/OMS/AMSA/Unheated 
Storage, Mattydale, New York 

 
The Army Reserve will make funds available to the United States Army Corps of Engineers
to design the Range Control Facility and the Armed Forces Reserve Center. 
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Military Construction, Army Reserve 
FY2008 BUDGET ESTIMATE 

 
PROGRAM ASSESSMENT RATING TOOL 

 
 In accordance with the President’s Management Agenda, Budget and 
Performance Integration initiative, this program has been assessed using the Program 
Assessment Rating Tool (PART).  Remarks regarding program performance and plans 
for performance improvement can be located at the Expectmore.gov website.  
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                  2008                                                               
    ARMY                                                            05 FEB 2007      
                                                                                     
Garden Grove                                                                         
California                                 Army Reserve Center                       
                                                                                     
                                                                   25,440            
0532292A                 171          CAR 08-67429                 25,440            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          15,557     ________________                                                                     
  Training Building                            m2        7,444   1,972   (14,681)    
  Unheated Storage                             m2       451.51  940.01      (424)    
  Antiterrorism Measures                       LS       --       --         (154)    
  Building Information Systems                 LS       --       --         (298)    
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                      7,365     _____________________                                                                
  Electric Service                             LS       --       --         (770)    
  Water, Sewer, Gas                            LS       --       --       (1,025)    
  Paving, Walks, Curbs And Gutters             LS       --       --         (266)    
  Storm Drainage                               LS       --       --         (256)    
  Site Imp( 3,076) Demo(   687)                LS       --       --       (3,763)    
  Information Systems                          LS       --       --         (206)    
  Antiterrorism Measures                       LS       --       --          (79)    
  Temporary Lease (40,000 SF)                  LS       --       --       (1,000)    
                                                                                     
ESTIMATED CONTRACT COST                                                   22,922     
CONTINGENCY PERCENT  (5.00%)                                               1,146                                                                            _________     
SUBTOTAL                                                                  24,068     
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                1,372                                                                            _________     
TOTAL REQUEST                                                             25,440     
TOTAL REQUEST (ROUNDED)                                                   25,440     
INSTALLED EQT-OTHER APPROPRIATIONS                                        (3,211)    
                                                                                     
                                                                                     
                            Construct an Army Reserve Center (ARC). Primary          
facilities include an ARC training building and unheated storage building.           
Buildings will be of permanent construction with HVAC systems, plumbing,             
mechanical systems, security systems, and electrical systems. Supporting             
facilities include land clearing, paving, fencing, general site improvements,        
and extension of utilities to serve project. Physical security measures will         
be incorporated into design including maximum standoff distance from roads,          
parking areas, and vehicle unloading areas. Berms, heavy landscaping, and            
bollards will be used to prevent access when standoff distances cannot be            
maintained. Demolish 3 Buildings (3,191 Total m2). Air Conditioning (Estimated       
939 kWr).                                                                            
________________________________________________________________________________     
11. REQ:          7,896 m2  ADQT:           NONE     SUBSTD:          3,191 m2       ________                                                                             
PROJECT:  Construction of an ARC and unheated storage building. (Current             ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project will provide an 800-member training facility with        ____________                                                                         
administrative, educational, assembly, library, learning center, vault,              
weapons simulator, and physical fitness areas for 19 Army Reserve units. The         
project will also provide an unheated storage facility and adequate parking          
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Garden Grove,    California                                                          
                                                                                     
                                                                                     
Army Reserve Center                                            CAR 08-67429          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
space for all military and privately-owned vehicles. A temporary leased              
facility will be required to provide space for units to train in during the          
period of construction. Demolition is required to prepare existing site for          
new construction.                                                                    
CURRENT SITUATION:   Currently, one government owned and one leased training         __________________                                                                   
facility exist in Garden Grove, CA. The existing government owned training and       
unheated storage buildings (34,352 square feet) will be demolished as part of        
this project. The existing training buildings and unheated storage are               
substandard, overcrowded and do not meet the minimum Antiterrorism/Force             
Protection (AT/FP) standoff distance requirements. A Medical Group and a             
Medical Support Unit (MSU) are currently located in a leased facility (27,589        
square feet) at the Garden Grove United States Army Reserve Center (USARC) #2        
Patterson Drive site, which currently costs the government $314,514.60 per           
year. The following buildings located at the government owned Garden Grove           
USARC are identified for demolition: Building 1 - 18,628 square feet                 
demolition, Building 6 - 2,800 square feet, and Building 7 - 12,924 square           
feet. This project will also terminate a 27,589 square feet leased facility at       
the existing Patterson site. Total demolition and disposal is 61,941 square          
feet.                                                                                
IMPACT IF NOT PROVIDED:   The dispersed, substandard, and overcrowded                _______________________                                                              
conditions will continue to have a negative impact on the readiness and              
mobilization posture/objectives of the affected units. The units will continue       
to be in a leased facility. Lack of adequate facilities will continue to             
significantly impact training, morale, recruiting and retention.                     
ADDITIONAL:   This project was coordinated with the 63rd Regional Readiness          ___________                                                                          
Command Physical Security Plan and all required physical security measures are       
included. An economic analysis has been prepared and utilized in evaluating          
this project. Alternative methods of meeting this requirement were explored          
during project development. This project is the most feasible option to meet         
the requirement. Sustainable principles will be integrated into the design,          
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders. The Deputy               
Assistant Secretary of the Army (Installations and Housing) certifies that           
this project has been considered for joint use potential. This facility will         
be available for use by other components. A parametric cost estimate based           
upon project engineering design was used to develop this budget estimate.            
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Garden Grove, California                                                             
                                                                                     
                                                                                     
Army Reserve Center                                            CAR 08-67429          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,500                                                                            _________        
              (b)  All Other Design Costs..........................     1,044                                                                            _________        
              (c)  Total Design Cost...............................     2,544                                                                            _________        
              (d)  Contract........................................     2,035                                                                            _________        
              (e)  In-house........................................       509                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furniture                         OMAR                    2009           1,640     
  Collateral Equipment              OMAR                    2009           1,406     
  Info Sys - ISC                    OMAR                    2009              35     
  Info Sys - PROP                   OMAR                    2009             130     
                                                                          ______     
                                                             TOTAL         3,211     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Point of Contact:  Mike Sugimura, 703-601-1936                                       
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                  2008                                                               
    ARMY                                                            05 FEB 2007      
                                                                                     
Fort Hunter Liggett                                                                  
California                                 Convoy Live Fire Range                    
                                                                                     
                                                                    2,534            
0532292A                 179          CAR 08-67331                  2,534            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,283     ________________                                                                     
  OBJECTIVE 1, Entry Control Point             EA            1 939,273      (939)    
  OBJECTIVE 2. React To Sniper                 EA            1 185,352      (185)    
  OBJECTIVE 3. React Ambush, Blocked           EA            1 329,416      (329)    
  OBJECTIVE 4. React Ambush, Unblocked         EA            1 326,728      (327)    
  OBJECTIVE 5. React Ambush Urban Environmen   EA            1 223,626      (224)    
  Total from Continuation page                                              (279)    
SUPPORTING FACILITIES                                                                _____________________                                                                
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,283     
CONTINGENCY PERCENT  (5.00%)                                                 114                                                                            _________     
SUBTOTAL                                                                   2,397     
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                  137                                                                            _________     
TOTAL REQUEST                                                              2,534     
TOTAL REQUEST (ROUNDED)                                                    2,534     
INSTALLED EQT-OTHER APPROPRIATIONS                                        (1,250)    
                                                                                     
                                                                                     
                            Construct a standard Live Fire Convoy training           
facility. Primary facilities include the convoy route and multiple stations.         
No supporting facilities required.                                                   
________________________________________________________________________________     
11. REQ:              7 EA  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard Live Fire Convoy Training Range. (Current             ________                                                                             
Mission)                                                                             
REQUIREMENT:   The Live Fire Convoy training range provides the leader with a        ____________                                                                         
range to train and evaluate the unit during a convoy live fire exercise. Units       
are trained and evaluated on their ability to move tactically, engage targets,       
react to and spot/identify improvised explosive devices, and practice target         
discrimination. This project supports Soldiers of Fort Hunter-Liggett active         
Army, Reserve and National Guard Units. Fort Hunter-Liggett provides a master        
range complex supporting scenario driven combat support, combat service              
support, and Combat Maneuver Training to support units in the Army Force             
Generation Training Cycle.                                                           
CURRENT SITUATION:   Fort Hunter - Liggett currently uses a modified Live Fire       __________________                                                                   
Convoy training range. It lacks the minimum number of objective stations to          
fully deploy convoy training skills and to support current known threat              
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Fort Hunter Liggett, California                                                      
                                                                                     
                                                                                     
Convoy Live Fire Range                                         CAR 08-67331          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                                      U/M      QTY     COST     ($000)           ____                                      ____     ___     ____     ______      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
  OBJECTIVE 6. React to RPG                    EA            1  66,127       (66)    
  OBJECTIVE 7. React to Technical Vehicles     EA            1 213,172      (213)                                                                           _________     
                                                                Total        279     
                                                                                     
CURRENT SITUATION:   (CONTINUED)                                                     ________________________________                                                     
reaction training. Increased training requirements generated from lessons            
learned from current deployed units dictate an increase in live fire shooting        
training events. The number of reserve and national guard units requiring            
training drive the need for live fire training facilities.                           
IMPACT IF NOT PROVIDED:   If this facility is not provided, the Soldiers             _______________________                                                              
training at Fort Hunter-Liggett will not be able to obtain and maintain              
proficiency for live fire convoy training in urban environments.                     
ADDITIONAL:   This project was coordinated with the Installation Physical            ___________                                                                          
Security Plan and all required physical security measures are included. An           
economic analysis has been prepared and utilized in evaluating this project.         
Alternative methods of meeting this requirement were explored during project         
development. This project is the most feasible option to meet the requirement.       
Sustainable principles will be integrated into the design, development, and          
construction of the project in accordance with Executive Order 13123 and other       
applicable laws and Executive Orders. The Deputy Assistant Secretary of the          
Army (Installations and Housing) certifies that this project has been                
considered for joint use potential. This facility will be available for use by       
other components.                                                                    
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       171                                                                            _________        
              (b)  All Other Design Costs..........................       152                                                                            _________        
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Fort Hunter Liggett, California                                                      
                                                                                     
                                                                                     
Convoy Live Fire Range                                         CAR 08-67331          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (c)  Total Design Cost...............................       323                                                                            _________        
              (d)  Contract........................................       266                                                                            _________        
              (e)  In-house........................................        57                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry                          OPA                     2008           1,250     
                                                                          ______     
                                                             TOTAL         1,250     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Point of Contact:  LTC Farrell, 703-602-1410                                         
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                  2008                                                               
    ARMY                                                            05 FEB 2007      
                                                                                     
Fort Hunter Liggett                                                                  
California                                 Range Control Facility                    
                                                                                     
                                                                    4,501            
0532292A                 442          CAR 08-67468                  4,501            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           3,157     ________________                                                                     
  Range Control Facility                       m2        1,376   2,028    (2,790)    
  Ammunition Storage Building                  m2        92.90   1,116      (104)    
  Organizational Parking                       m2        1,254   39.62       (50)    
  IDS Installation                             EA            1  33,878       (34)    
  Energy Management Control System             EA            1   8,024        (8)    
  Total from Continuation page                                              (171)    
SUPPORTING FACILITIES                                                        898     _____________________                                                                
  Electric Service                             LS       --       --          (53)    
  Water, Sewer, Gas                            LS       --       --          (71)    
  Paving, Walks, Curbs And Gutters             LS       --       --          (28)    
  Storm Drainage                               LS       --       --          (18)    
  Site Imp(   207) Demo(      )                LS       --       --         (207)    
  Information Systems                          LS       --       --         (512)    
  Antiterrorism Measures                       LS       --       --           (9)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    4,055     
CONTINGENCY PERCENT  (5.00%)                                                 203                                                                            _________     
SUBTOTAL                                                                   4,258     
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                  243                                                                            _________     
TOTAL REQUEST                                                              4,501     
TOTAL REQUEST (ROUNDED)                                                    4,501     
INSTALLED EQT-OTHER APPROPRIATIONS                                          (671)    
                                                                                     
                                                                                     
                            Construct a pre-engineered facility to support the       
Directorate of Plans, Training, Mobilization, and Security (DPTMS) Range             
Control Facility. Primary facilities include construction of a Range                 
Operations Center, Ammunition Storage Building, and organizational parking.          
Buildings will be constructed with HVAC systems, plumbing, mechanical systems,       
security systems, and electrical systems. Supporting facilities include land         
clearing, paving, fencing, general site improvements, and extension of               
utilities to serve project. Physical security measures will be incorporated          
into design including maximum standoff distance from roads, parking areas, and       
vehicle unloading areas. Berms, heavy landscaping, and bollards will be used         
to prevent access when standoff distances cannot be maintained. Air                  
Conditioning (Estimated 158 kWr).                                                    
________________________________________________________________________________     
11. REQ:          1,469 m2  ADQT:           NONE     SUBSTD:          1,063 m2       ________                                                                             
PROJECT:  Construction of a Range Operations Center, Ammunition Storage              ________                                                                             
Building, and organizational parking. (Current Mission)                              
REQUIREMENT:   This project will provide a DPTMS/Range Control Facility              ____________                                                                         
consisting of operational areas, administration offices, interview rooms, file       
storage, classroom, break room, waiting rooms, conference room, bathrooms            



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 8 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Fort Hunter Liggett, California                                                      
                                                                                     
                                                                                     
Range Control Facility                                         CAR 08-67468          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                                      U/M      QTY     COST     ($000)           ____                                      ____     ___     ____     ______      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
  Antiterrorism Measures                       LS       --       --          (32)    
  Building Information Systems                 LS       --       --         (139)                                                                           _________     
                                                                Total        171     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
lobby/reception area, janitor’s closet, mechanical area, loading dock, closed        
circuit television, intrusion detection system, fire protection and alarm            
systems, connection to the energy monitoring and control system (EMCS),              
interior communications, and building information systems to support Army            
Reserve annual training exercises. The project will also provide adequate            
parking space for all military and privately-owned vehicles.                         
CURRENT SITUATION:   The existing DPTMS support infrastructure consists of           __________________                                                                   
several facilities providing training support services, which operate from           
separate locations spread over the range control area. The two metal                 
structures are not large enough for the current operation and the third              
structure is a temporary trailer that does not meet current building                 
standards. This arrangement hinders the support operations, customer service,        
and designated enabler mission. Building 00320 is a semi-permanent General           
Purpose Administrative building at 3,000 sf, building 00321 is a                     
semi-permanent Storage / General Purpose Instruction building at 3,000 sf,           
building 00331 is a permanent General Purpose Administrative building at 4,000       
sf, building TR320 is a relocatable General Purpose Administrative building at       
1,440 sf (Total 11,440 sf).                                                          
IMPACT IF NOT PROVIDED:   If this project is not provided, the existing              _______________________                                                              
antiquated, decentralized facilities will continue to be incapable of meeting        
minimum levels of support and will result in degraded levels of support and          
reduction of readiness levels. Failure to achieve the necessary levels of            
proficiency will have a negative impact on individual and unit readiness.            
ADDITIONAL:   This project was coordinated with the Installation Physical            ___________                                                                          
Security Plan and all required physical security measures are included. An           
economic analysis has been prepared and utilized in evaluating this project.         
Alternative methods of meeting this requirement were explored during project         
development. This project is the most feasible option to meet the requirement.       
Sustainable principles will be integrated into the design, development, and          
construction of the project in accordance with Executive Order 13123 and other       
applicable laws and Executive Orders. The Deputy Assistant Secretary of the          
Army (Installations and Housing) certifies that this project has been                
considered for joint use potential. This facility will be available for use by       
other components. A parametric cost estimate based upon project engineering          
design was used to develop this budget estimate.                                     
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Fort Hunter Liggett, California                                                      
                                                                                     
                                                                                     
Range Control Facility                                         CAR 08-67468          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       270                                                                            _________        
              (b)  All Other Design Costs..........................       180                                                                            _________        
              (c)  Total Design Cost...............................       450                                                                            _________        
              (d)  Contract........................................       360                                                                            _________        
              (e)  In-house........................................        90                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furniture                         OMAR                    2009             275     
  Collateral Equipment              OMAR                    2008             236     
  Info Sys - ISC                    OMAR                    2008             150     
  Info Sys - PROP                   OMAR                    2009              10     
                                                                          ______     
                                                             TOTAL           671     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Point of Contact:  Mike Sugimura, 703-601-1936                                       
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                  2008                                                               
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                            
Butte, Montana                             Army Reserve Center/Land                  
                                                                                     
                                                                    7,629            
0532292A                 171          CAR 08-67577                  7,629            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           4,946     ________________                                                                     
  Land Purchase                                ha         2.83 247,350      (700)    
  Training Building                            m2        1,631   2,094    (3,416)    
  Maintenance Shop                             m2       269.70   2,391      (645)    
  Unheated Storage                             m2        28.43   1,160       (33)    
  Organizational Parking                       LS       --       --          (43)    
  Total from Continuation page                                              (109)    
SUPPORTING FACILITIES                                                      1,928     _____________________                                                                
  Electric Service                             LS       --       --         (104)    
  Water, Sewer, Gas                            LS       --       --         (139)    
  Paving, Walks, Curbs And Gutters             LS       --       --          (41)    
  Storm Drainage                               LS       --       --          (35)    
  Site Imp( 1,453) Demo(      )                LS       --       --       (1,453)    
  Information Systems                          LS       --       --         (147)    
  Antiterrorism Measures                       LS       --       --           (9)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    6,874     
CONTINGENCY PERCENT  (5.00%)                                                 344                                                                            _________     
SUBTOTAL                                                                   7,218     
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                  411                                                                            _________     
TOTAL REQUEST                                                              7,629     
TOTAL REQUEST (ROUNDED)                                                    7,629     
INSTALLED EQT-OTHER APPROPRIATIONS                                          (961)    
                                                                                     
                                                                                     
                            Construct an Army Reserve Center (ARC). Primary          
facilities include land acquisition, construction of an ARC Training building,       
Organizational Maintenance Shop (OMS), unheated storage building, and                
organizational parking. Buildings will be of permanent construction with             
reinforced concrete foundations, concrete floor slabs, structural steel              
frames, masonry veneer walls, standing seam metal roof, HVAC systems,                
plumbing, mechanical systems, security systems, and electrical systems.              
Supporting facilities include land clearing, paving, fencing, general site           
improvements, and extension of utilities to serve project. Physical security         
measures will be incorporated into design including maximum standoff distance        
from roads, parking areas, and vehicle unloading areas. Berms, heavy                 
landscaping, and bollards will be used to prevent access when standoff               
distances cannot be maintained. Air Conditioning (Estimated 165 kWr).                
________________________________________________________________________________     
11. REQ:          1,929 m2  ADQT:           NONE     SUBSTD:          1,510 m2       ________                                                                             
PROJECT:  Land acquisition and construction of an ARC, OMS, unheated storage         ________                                                                             
building, and organizational parking. (Current Mission)                              
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Butte, Montana                                                            
                                                                                     
                                                                                     
Army Reserve Center/Land                                       CAR 08-67577          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                                      U/M      QTY     COST     ($000)           ____                                      ____     ___     ____     ______      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
  Antiterrorism Measures                       LS       --       --          (42)    
  Building Information Systems                 LS       --       --          (67)                                                                           _________     
                                                                Total        109     
                                                                                     
REQUIREMENT:   This project will provide a 55-member training facility with          ____________                                                                         
administrative, educational, assembly, library, learning center, vault,              
weapons simulator, and physical fitness areas for one Army Reserve unit              
(Medium Lift Platoon 592nd Ordinance Company). The maintenance shop will             
provide work bays and maintenance administrative support. The project will           
also provide adequate parking space for all military and privately-owned             
vehicles.                                                                            
CURRENT SITUATION:   The Butte AFRC consisting of a 12,487 square feet               __________________                                                                   
training building and 3,768 square feet maintenance shop is located on three         
acres in Butte, MT. No unheated storage building exists at this location to          
meet the Army Reserve requirement. The Butte AFRC was built in 1961 as a             
Montana Army National Guard (MTARNG) Armory. The Army Reserve is occupying           
space in this facility permitted by MTARNG.                                          
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements. This will continue         
to have a negative impact on training and retention objectives.                      
ADDITIONAL:   This project was coordinated with the 96th Regional Readiness          ___________                                                                          
Command Physical Security Plan and all required physical security measures are       
included. An economic analysis has been prepared and utilized in evaluating          
this project. Alternative methods of meeting this requirement were explored          
during project development. This project is the most feasible option to meet         
the requirement. Sustainable principles will be integrated into the design,          
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders. The Deputy               
Assistant Secretary of the Army (Installations and Housing) certifies that           
this project has been considered for joint use potential. This facility will         
be available for use by other components. A parametric cost estimate based           
upon project engineering design was used to develop this budget estimate.            
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Butte, Montana                                                            
                                                                                     
                                                                                     
Army Reserve Center/Land                                       CAR 08-67577          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       456                                                                            _________        
              (b)  All Other Design Costs..........................       307                                                                            _________        
              (c)  Total Design Cost...............................       763                                                                            _________        
              (d)  Contract........................................       610                                                                            _________        
              (e)  In-house........................................       153                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  AUG 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furniture                         OMAR                    2009             422     
  Collateral Equipment              OMAR                    2008             362     
  Info Sys - ISC                    OMAR                    2008             156     
  Info Sys - PROP                   OMAR                    2009              21     
                                                                          ______     
                                                             TOTAL           961     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Point of Contact:  MAJ Eric Lawson, 703-601-1943                                
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                  2008                                                               
    ARMY                                                            05 FEB 2007      
                                                                                     
Fort Dix                                                                             
New Jersey                                 Combined Maintenance Facility             
                                                                                     
                                                                   17,000            
0532292A                 214          CAR 08-67430                 17,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          10,232     ________________                                                                     
  Maintenance Building                         m2        4,682   1,943    (9,095)    
  Organizational Parking                       m2       19,214   38.89      (747)    
  Antiterrorism Measures                       LS       --       --         (102)    
  Building Information Systems                 LS       --       --         (288)    
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                      5,085     _____________________                                                                
  Electric Service                             LS       --       --         (406)    
  Water, Sewer, Gas                            LS       --       --         (542)    
  Paving, Walks, Curbs And Gutters             LS       --       --          (92)    
  Storm Drainage                               LS       --       --         (136)    
  Site Imp( 1,879) Demo( 1,895)                LS       --       --       (3,774)    
  Information Systems                          LS       --       --          (88)    
  Antiterrorism Measures                       LS       --       --          (47)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   15,317     
CONTINGENCY PERCENT  (5.00%)                                                 766                                                                            _________     
SUBTOTAL                                                                  16,083     
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                  917                                                                            _________     
TOTAL REQUEST                                                             17,000     
TOTAL REQUEST (ROUNDED)                                                   17,000     
INSTALLED EQT-OTHER APPROPRIATIONS                                        (2,159)    
                                                                                     
                                                                                     
                            Construct a Combined Maintenance Facility for            
regional joint-use. Primary facilities include a combined vehicle maintenance        
shop, mobilization/training equipment site, and organizational parking.              
Supporting facilities include utilities, site improvements with area lighting,       
pavements, walks, curbs, and gutters, non-organizational and handicapped             
accessible parking, and landscaping. Supporting military equipment parking is        
included in this project. Physical security measures will be incorporated into       
design including maximum feasible standoff distance from roads, parking areas,       
and vehicle unloading areas. Berms, heavy landscaping, and bollards will be          
used to prevent access when standoff distance cannot be maintained. Demolish 8       
Buildings (8,800 Total m2). Air Conditioning (Estimated 183 kWr).                    
________________________________________________________________________________     
11. REQ:          4,682 m2  ADQT:           NONE     SUBSTD:          8,800 m2       ________                                                                             
PROJECT:  Construct a joint-use combined vehicle maintenance shop,                   ________                                                                             
mobilization/training equipment site, and organizational parking. (Current           
Mission)                                                                             
REQUIREMENT:   This project will provide a combined vehicle maintenance shop         ____________                                                                         
and mobilization/training equipment site to provide for the storage,                 
inspection, maintenance, and repair of combat and tactical vehicles and              
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Fort Dix, New Jersey                                                                 
                                                                                     
                                                                                     
Combined Maintenance Facility                                  CAR 08-67430          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
equipment associated with the regional deployment of Army Reserve, Army              
National Guard, Marine Reserve, and Navy Reserve units. The facility will            
provide space and equipment to maintain vehicles and associated equipment for        
all levels of maintenance except depot; including storage, inspection,               
lubrication, preventive maintenance, diagnostic analysis, welding, body work,        
replacement of direct exchange systems, mobile maintenance team support,             
replacement of major components, repair of emission control system,                  
performance of body and frame repair, sanding, painting and administration and       
scheduling of vehicle use and maintenance.                                           
CURRENT SITUATION:   Currently vehicle maintenance and training of maintenance       __________________                                                                   
personnel is conducted in eight separate, aging, substandard facilities.             
Maintenance space and supporting systems are not conducive to effective unit         
vehicle maintenance and training. Significant maintenance and training time is       
wasted on commuting to and from existing vehicle maintenance and training            
facilities. Scheduled maintenance of expensive combat and tactical vehicles          
and equipment is being delayed or not being performed. The quality of training       
of skilled maintenance personnel is reduced due to lack of modern,                   
consolidated facilities. Existing maintenance buildings (FCG 214) are 4429           
(18,270 SF), 4430 (19,865 SF), 4431 (18,270 SF), 4432 (18,270 SF), 4433B             
(9,270 SF), 4434 (3,232 SF), 4436 (4,440 SF), and 4438 (3,108 SF) that will be       
demolished upon completion of the new Consolidated Maintenance Facility.             
IMPACT IF NOT PROVIDED:   If this project is not provided, scheduled                 _______________________                                                              
maintenance and preservation of existing, expensive, Army Reserve, Army              
National Guard, Marine Reserve, and Navy Reserve combat and tactical vehicles        
and equipment will continue to be delayed or not be performed. The quality of        
training of skilled maintenance personnel will continue to be reduced due to         
lack of modern, consolidated facilities. The life expectancy of existing Army        
combat and tactical vehicles and equipment will continue to be reduced.              
ADDITIONAL:   This project was coordinated with the Installation Physical            ___________                                                                          
Security Plan and all required physical security measures are included. An           
economic analysis has been prepared and utilized in evaluating this project.         
Alternative methods of meeting this requirement were explored during project         
development. This project is the most feasible option to meet the requirement.       
Sustainable principles will be integrated into the design, development, and          
construction of the project in accordance with Executive Order 13123 and other       
applicable laws and Executive Orders. The Deputy Assistant Secretary of the          
Army (Installations and Housing) certifies that this project has been                
considered for joint use potential. This facility will be available for use by       
other components. A parametric cost estimate based upon project engineering          
design was used to develop this budget estimate.                                     
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Fort Dix, New Jersey                                                                 
                                                                                     
                                                                                     
Combined Maintenance Facility                                  CAR 08-67430          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,020                                                                            _________        
              (b)  All Other Design Costs..........................       680                                                                            _________        
              (c)  Total Design Cost...............................     1,700                                                                            _________        
              (d)  Contract........................................     1,360                                                                            _________        
              (e)  In-house........................................       340                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furniture                         OMAR                    2009           1,061     
  Collateral Equipment              OMAR                    2008             909     
  Info Sys - ISC                    OPA                     2008             149     
  Info Sys - PROP                   OMAR                    2009              40     
                                                                          ______     
                                                             TOTAL         2,159     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Point of Contact:  LTC Joseph Roberts, 703-602-5834                                   
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                  2008                                                               
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                            
Ft Drum, New York                          Army Reserve Center                       
                                                                                     
                                                                   15,923            
0532292A                 171          CAR 08-67433                 15,923            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          10,861     ________________                                                                     
  Training Building                            m2        4,261   1,895    (8,073)    
  Maintenance Building                         m2       892.89   2,262    (2,020)    
  Unheated Storage                             m2       211.73  963.35      (204)    
  Organizational Parking                       m2        7,525   37.75      (284)    
  Antiterrorism Measures                       LS       --       --         (108)    
  Building Information Systems                 LS       --       --         (172)    
SUPPORTING FACILITIES                                                      3,486     _____________________                                                                
  Electric Service                             LS       --       --         (450)    
  Water, Sewer, Gas                            LS       --       --         (601)    
  Paving, Walks, Curbs And Gutters             LS       --       --         (126)    
  Storm Drainage                               LS       --       --         (150)    
  Site Imp( 1,951) Demo(      )                LS       --       --       (1,951)    
  Information Systems                          LS       --       --         (175)    
  Antiterrorism Measures                       LS       --       --          (33)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   14,347     
CONTINGENCY PERCENT  (5.00%)                                                 717                                                                            _________     
SUBTOTAL                                                                  15,064     
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                  859                                                                            _________     
TOTAL REQUEST                                                             15,923     
TOTAL REQUEST (ROUNDED)                                                   15,923     
INSTALLED EQT-OTHER APPROPRIATIONS                                        (1,933)    
                                                                                     
                                                                                     
                            Construct an Army Reserve Center (ARC). Primary          
facilities include an ARC training building, Organizational Maintenance Shop         
(OMS), unheated storage building, and organizational parking. Buildings will         
be of permanent construction with HVAC systems, plumbing, mechanical systems,        
security systems, and electrical systems. Supporting facilities include land         
clearing, paving, fencing, general site improvements, and extension of               
utilities to serve project. Physical security measures will be incorporated          
into design including maximum standoff distance from roads, parking areas, and       
vehicle unloading areas. Berms, heavy landscaping, and bollards will be used         
to prevent access when standoff distances cannot be maintained. Air                  
Conditioning (Estimated 408 kWr).                                                    
________________________________________________________________________________     
11. REQ:          5,366 m2  ADQT:           NONE     SUBSTD:          3,114 m2       ________                                                                             
PROJECT:  Construction of an ARC, OMS, unheated storage building, and                ________                                                                             
organizational parking. (Current Mission)                                            
REQUIREMENT:   This project will provide a 300-member training facility with         ____________                                                                         
administrative, educational, assembly, library, learning center, vault,              
weapons simulator, and physical fitness areas for nine Army Reserve units. The       
maintenance shop will provide work bays and maintenance administrative               



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 17DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Ft Drum, New York                                                         
                                                                                     
                                                                                     
Army Reserve Center                                            CAR 08-67433          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
support. The project will also provide adequate parking space for all military       
and privately-owned vehicles.                                                        
CURRENT SITUATION:   Three Army Reserve units (179 soldiers); a Headquarters         __________________                                                                   
Detachment of an Engineer Battalion, a Chaplain Detachment, and a Retention          
Office occupy the Leso-Leano United States Army Reserve Center (USARC), an           
overcrowded facility built in the early 1960s in Watertown, NY. Four other           
Army Reserve units; a Detachment of a General Support unit, a Facilities             
Engineer Team, a Logistical Support unit, and a Training Brigade occupy              
overcrowded buildings on Fort Drum, NY. Two Judge Advocate Detachment units          
will also be assigned to the new USARC. These facilities are antiquated and          
have not been updated since the initial construction and are in need of              
extensive renovations. The training buildings are deficient in administrative        
offices, storage, and educational areas. There is insufficient area for              
military parking and the privately owned vehicle parking areas are inadequate        
as the soldiers must park along the access road to the site. The Leso-Leano          
USARC in Watertown, NY will be properly disposed upon completion of this             
project (25,025 SF Training building, 6,092 SF OMS, and 2,400 SF heated              
storage, and buildings vacated on Fort Drum will be returned to the                  
Installation (total 33,517 SF).                                                      
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements. This will continue         
to have a negative impact on training and retention objectives.                      
ADDITIONAL:   This project was coordinated with the Installation Physical            ___________                                                                          
Security Plan and all required physical security measures are included. An           
economic analysis has been prepared and utilized in evaluating this project.         
Alternative methods of meeting this requirement were explored during project         
development. This project is the most feasible option to meet the requirement.       
Sustainable principles will be integrated into the design, development, and          
construction of the project in accordance with Executive Order 13123 and other       
applicable laws and Executive Orders. The Deputy Assistant Secretary of the          
Army (Installations and Housing) certifies that this project has been                
considered for joint use potential. This facility will be available for use by       
other components. A parametric cost estimate based upon project engineering          
design was used to develop this budget estimate.                                     
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Ft Drum, New York                                                         
                                                                                     
                                                                                     
Army Reserve Center                                            CAR 08-67433          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       960                                                                            _________        
              (b)  All Other Design Costs..........................       632                                                                            _________        
              (c)  Total Design Cost...............................     1,592                                                                            _________        
              (d)  Contract........................................     1,274                                                                            _________        
              (e)  In-house........................................       318                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furniture                         OMAR                    2009             935     
  Collateral Equipment              OMAR                    2008             802     
  Info Sys - ISC                    OMAR                    2008             156     
  Info Sys - PROP                   OMAR                    2009              40     
                                                                          ______     
                                                             TOTAL         1,933     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Point of Contact:  LTC Joeseph Roberts, 703-601-1940                                 
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                  2008                                                               
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                             
Fort Worth, Texas                          Army Reserve Center                       
                                                                                     
                                                                   15,076            
0532292A                 171          CAR 08-67576                 15,076            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          11,475     ________________                                                                     
  Training Building                            m2        5,879   1,456    (8,562)    
  Maintenance Building                         m2        1,360   1,595    (2,170)    
  Unheated Storage Alteration                  m2       310.39  269.10       (84)    
  Organizational Parking                       LS       --       --         (360)    
  Antiterrorism Measures                       LS       --       --         (114)    
  Building Information Systems                 LS       --       --         (185)    
SUPPORTING FACILITIES                                                      2,109     _____________________                                                                
  Electric Service                             LS       --       --         (256)    
  Water, Sewer, Gas                            LS       --       --         (341)    
  Paving, Walks, Curbs And Gutters             LS       --       --         (258)    
  Storm Drainage                               LS       --       --          (85)    
  Site Imp(   970) Demo(    96)                LS       --       --       (1,066)    
  Information Systems                          LS       --       --          (82)    
  Antiterrorism Measures                       LS       --       --          (21)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   13,584     
CONTINGENCY PERCENT  (5.00%)                                                 679                                                                            _________     
SUBTOTAL                                                                  14,263     
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                  813                                                                            _________     
TOTAL REQUEST                                                             15,076     
TOTAL REQUEST (ROUNDED)                                                   15,076     
INSTALLED EQT-OTHER APPROPRIATIONS                                        (1,999)    
                                                                                     
                                                                                     
                            Construct an Army Reserve Center (ARC). Primary          
facilities include an ARC training building, Organizational Maintenance Shop         
(OMS), unheated storage building alteration, and organizational parking. The         
Buildings will be of a permanent construction with state-of-the-art heating,         
cooling, and electrical systems. Supporting facilities include land clearing,        
paving, fencing, general site improvements, special foundations, and utility         
upgrades to bring electricity, water, gas, and sewer into the site as well as        
connecting it to the buildings. Physical security measures will be                   
incorporated into design including maximum standoff distance from roads,             
parking areas, and vehicle unloading areas. Berms, heavy landscaping, and            
bollards will be used to prevent access when standoff distance cannot be             
maintained. Demolish 3 Buildings at AR Center, Fort Worth, TX (740 Total m2).        
Air Conditioning (Estimated 563 kWr).                                                
________________________________________________________________________________     
11. REQ:          7,550 m2  ADQT:           NONE     SUBSTD:          3,604 m2       ________                                                                             
PROJECT:  Construct an ARC, OMS, unheated storage building alteration, and           ________                                                                             
organizational parking. (Current Mission)                                            
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Fort Worth, Texas                                                      
                                                                                     
                                                                                     
Army Reserve Center                                            CAR 08-67576          
                                                                                     
REQUIREMENT:   This project will provide a 600-member training facility with         ____________                                                                         
administrative, educational, assembly, library, learning center, vault,              
weapons simulator, and physical fitness areas for nine Army Reserve units. The       
maintenance shop will provide work bays and maintenance administrative               
support. Existing bunkers will be converted into unheated storage. The project       
will also provide adequate parking space for all military and privately-owned        
vehicles.                                                                            
CURRENT SITUATION:   Ten Army Reserve units (821 personnel) are currently            __________________                                                                   
located in an overcrowded, 369 percent utilized, 17,611 square foot ARC at the       
Naval Air Station Joint Reserve Base (NASJRB) in Fort Worth, TX. The center          
consists of four renovated bunkers and an administrative training building           
adjacent to hanger number 1027. Three of the bunkers are used for training and       
one is used for maintenance. The maintenance bunker is currently 403 percent         
utilized. All units with the exception of the aviation unit are scheduled for        
the new ARC, reducing the training building utilization to 196 percent and           
maintenance building utilization to 166 percent. NASJRB Master Planning states       
no available land or facilities exist for the possibility of expansion on            
site.                                                                                
IMPACT IF NOT PROVIDED:   The units will not be able to conduct required             _______________________                                                              
training and opertions to meet readiness and mobilization objectives.                
Continued use of substandard and overcrowded facilities impacts significantly        
upon morale and the ability to retain qualified and trained soldiers.                
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the most           
cost-effective method to satisfy the requirement. The Deputy Assistant               
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. A parametric cost estimate based upon project           
engineering design was used to develop this budget estimate. Sustainable             
principles will be integrated into the design, development, and construction         
of the project in accordance with Executive Order 13123 and other applicable         
laws and Executive Orders.                                                           
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Fort Worth, Texas                                                      
                                                                                     
                                                                                     
Army Reserve Center                                            CAR 08-67576          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       900                                                                            _________        
              (b)  All Other Design Costs..........................       608                                                                            _________        
              (c)  Total Design Cost...............................     1,508                                                                            _________        
              (d)  Contract........................................     1,206                                                                            _________        
              (e)  In-house........................................       302                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furniture                         OMAR                    2009             951     
  Collateral Equipment              OMAR                    2008             815     
  Info Sys - ISC                    OMAR                    2008             160     
  Info Sys - PROP                   OMAR                    2009              73     
                                                                          ______     
                                                             TOTAL         1,999     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Point of Contact:  Mike Sugimura, 703-601-1936                                       
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                  2008                                                               
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                            
Ellsworth, Wisconsin                       Army Reserve Center/Land                  
                                                                                     
                                                                    9,100            
0532292A                 171          CAR 08-67431                  9,100            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           6,371     ________________                                                                     
  Land Purchase                                ha         3.64  39,677      (144)    
  Training Building                            m2        2,214   2,131    (4,719)    
  Maintenance Building                         m2       444.45   2,595    (1,153)    
  Unheated Storage                             m2        56.67   1,196       (68)    
  Organizational Parking                       m2        3,896   37.15      (145)    
  Total from Continuation page                                              (142)    
SUPPORTING FACILITIES                                                      1,828     _____________________                                                                
  Electric Service                             LS       --       --         (239)    
  Water, Sewer, Gas                            LS       --       --         (319)    
  Paving, Walks, Curbs And Gutters             LS       --       --          (75)    
  Storm Drainage                               LS       --       --          (80)    
  Site Imp(   956) Demo(      )                LS       --       --         (956)    
  Information Systems                          LS       --       --         (143)    
  Antiterrorism Measures                       LS       --       --          (16)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    8,199     
CONTINGENCY PERCENT  (5.00%)                                                 410                                                                            _________     
SUBTOTAL                                                                   8,609     
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                  491                                                                            _________     
TOTAL REQUEST                                                              9,100     
TOTAL REQUEST (ROUNDED)                                                    9,100     
INSTALLED EQT-OTHER APPROPRIATIONS                                        (1,256)    
                                                                                     
                                                                                     
                            Construct an Army Reserve Center (ARC). Primary          
facilities include land acquisition, construction of an ARC training building,       
Organizational Maintenance Shop (OMS), unheated storage building, and                
organizational parking. Buildings will be of permanent construction with HVAC        
systems, plumbing, mechanical systems, security systems, and electrical              
systems. Supporting facilities include land clearing, paving, fencing, general       
site improvements, and extension of utilities to serve project. Physical             
security measures will be incorporated into design including maximum standoff        
distance from roads, parking areas, and vehicle unloading areas. Berms, heavy        
landscaping, and bollards will be used to prevent access when standoff               
distances cannot be maintained. Air Conditioning (Estimated 225 kWr).                
________________________________________________________________________________     
11. REQ:          2,715 m2  ADQT:           NONE     SUBSTD:          1,279 m2       ________                                                                             
PROJECT:  Land acquisition and construction of an ARC, OMS, unheated storage         ________                                                                             
building, and organizational parking. (Current Mission)                              
REQUIREMENT:   This project will provide a 100-member training facility with         ____________                                                                         
administrative, educational, assembly, library, learning center, vault,              
weapons simulator, and physical fitness areas for the 652nd Engineer Company.        
The maintenance shop will provide work bays and maintenance administrative           
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Ellsworth, Wisconsin                                                      
                                                                                     
                                                                                     
Army Reserve Center/Land                                       CAR 08-67431          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                                      U/M      QTY     COST     ($000)           ____                                      ____     ___     ____     ______      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
  Antiterrorism Measures                       LS       --       --          (63)    
  Building Information Systems                 LS       --       --          (79)                                                                           _________     
                                                                Total        142     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
support. The project will also provide adequate parking space for all military       
and privately-owned vehicles.                                                        
CURRENT SITUATION:   The 652nd Engineer Company has occupied a leased facility       __________________                                                                   
since the early 1950s, located on 2.5 acres, and 213 percent utilized. The OMS       
was constructed 30 to 40 years ago. These facilities are not adequately sized        
or configured to accommodate required administrative, classroom, storage, or         
special training area requirements. No educational space exists, the vault and       
toilet rooms are substandard, only one exclusive use office exists, the              
assembly hall is located in a separate building on the other side of the             
unpaved military vehicle parking area, and a former shed behind the assembly         
hall has been converted into unit storage. Military trucks are too long to fit       
in the OMS with the overhead door closed and have to negotiate three point           
turns in order to turn into the shop. The existing facility will be properly         
disposed of upon completion of this project (6,086 SF ARC, 2,554 SF OMS, 5,132       
SF storage, totaling 13,772 SF) and will eliminate lease costs of $73,800 per        
year for the existing facility and an estimated $370,297 for maintenance and         
safety update projects scheduled through FY 2009.                                    
IMPACT IF NOT PROVIDED:   The continued lease and use of the existing facility       _______________________                                                              
and land will continue to cause the unit to experience a reduction in                
individual readiness capabilities and will continue to cause the unit to be          
less prepared in meeting mobilization objectives.                                    
ADDITIONAL:   This project was coordinated with the 88th Regional Readiness          ___________                                                                          
Command Physical Security Plan and all required physical security measures are       
included. An economic analysis has been prepared and utilized in evaluating          
this project. Alternative methods of meeting this requirement were explored          
during project development. This project is the most feasible option to meet         
the requirement. Sustainable principles will be integrated into the design,          
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders. The Deputy               
Assistant Secretary of the Army (Installations and Housing) certifies that           
this project has been considered for joint use potential. This facility will         
be available for use by other components. A parametric cost estimate based           
upon project engineering design was used to develop this budget estimate.            
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Ellsworth, Wisconsin                                                      
                                                                                     
                                                                                     
Army Reserve Center/Land                                       CAR 08-67431          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       546                                                                            _________        
              (b)  All Other Design Costs..........................       364                                                                            _________        
              (c)  Total Design Cost...............................       910                                                                            _________        
              (d)  Contract........................................       728                                                                            _________        
              (e)  In-house........................................       182                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  AUG 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furniture                         OMAR                    2009             575     
  Collateral Equipment              OMAR                    2008             493     
  Info Sys - ISC                    OMAR                    2008             157     
  Info Sys - PROP                   OMAR                    2009              31     
                                                                          ______     
                                                             TOTAL         1,256     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Point of Contact:  MAJ Eric Lawson, 703-601-1943                                    
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                  2008                                                               
    ARMY                                                            05 FEB 2007      
                                                                                     
Ft McCoy                                                                             
Wisconsin                                  Regional Medical Training Facility        
                                                                                     
                                                                    8,523            
0532292A                 171          CAR 08-67432                  8,523            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           5,108     ________________                                                                     
  RTS-Med General Instruction Building         m2        1,093   2,198    (2,404)    
  Bio-Medical Equipment Maintenance Shop       m2        1,659   1,311    (2,175)    
  DEPMEDS                                      ha          .40 615,000      (246)    
  Antiterrorism Measures                       LS       --       --          (68)    
  Building Information Systems                 LS       --       --         (215)    
                                                                                     
SUPPORTING FACILITIES                                                      2,571     _____________________                                                                
  Electric Service                             LS       --       --         (182)    
  Water, Sewer, Gas                            LS       --       --         (243)    
  Paving, Walks, Curbs And Gutters             LS       --       --         (470)    
  Storm Drainage                               LS       --       --          (61)    
  Site Imp(   890) Demo(   468)                LS       --       --       (1,358)    
  Information Systems                          LS       --       --         (238)    
  Antiterrorism Measures                       LS       --       --          (19)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    7,679     
CONTINGENCY PERCENT  (5.00%)                                                 384                                                                            _________     
SUBTOTAL                                                                   8,063     
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                  460                                                                            _________     
TOTAL REQUEST                                                              8,523     
TOTAL REQUEST (ROUNDED)                                                    8,523     
INSTALLED EQT-OTHER APPROPRIATIONS                                        (1,184)    
                                                                                     
                                                                                     
                            Construct a Regional Training Site - Medical (RTS        
- Med) training building, bio-medical equipment maintenance facility, and            
Deployable Medical System (DEPMEDS). Buildings will be of permanent                  
construction with HVAC systems, plumbing, mechanical systems, security               
systems, and electrical systems. Supporting facilities include land clearing,        
paving, fencing, general site improvements, and extension of utilities to            
serve project. Physical security measures will be incorporated into design           
including maximum standoff distance from roads, parking areas, and vehicle           
unloading areas. Berms, heavy landscaping, and bollards will be used to              
prevent access when standoff distances cannot be maintained. Demolish 6              
Buildings (2,952 Total m2). Air Conditioning (Estimated 348 kWr).                    
________________________________________________________________________________     
11. REQ:          2,753 m2  ADQT:           NONE     SUBSTD:          2,952 m2       ________                                                                             
PROJECT:  Construct an RTS - Med training building, bio-medical equipment            ________                                                                             
maintenance facility, and DEPMEDS. (Current Mission)                                 
REQUIREMENT:   The project will provide a much needed training building,             ____________                                                                         
bio-medical equipment maintenance facility, and DEPMEDS for the Fort McCoy RTS       
- Med. The organization has the mission of providing training and support for        
collective and individual training for war time deployments and annual               



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 26 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Ft McCoy, Wisconsin                                                                  
                                                                                     
                                                                                     
Regional Medical Training Facility                             CAR 08-67432          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
training. The bio-medical equipment maintenance facility is to provide the           
following program elements: equipment and parts warehouse with a                     
shipping/receiving office, shop area, ISO Shelter Repair Shop, tool room,            
sterilizer room, classroom, Test Measurement and Diagnostic Equipment (TMDE)         
area , X-ray room, men’s and women’s latrines, office, medical maintenance           
computer room, and janitor closet. The DEPMEDS will provide a one acre site          
adjacent to the training building and bio-medical equipment maintenance              
facility with a gravel surface, fencing, lighting, and electrical outlets.           
CURRENT SITUATION:   Current facilities in use at Fort McCoy are over 60 years       __________________                                                                   
old. These facilities are substandard, temporary wooden buildings built during       
World War II (1942). These facilities have exceeded their economic life spans        
and do not meet Army standards for student classrooms. Even with Fort McCoy’s        
aggressive maintenance and repair program, these facilities are in poor              
condition and constantly in need of repair. The space layout in these                
buildings is not efficient in meeting Army standards, especially with wide use       
of computers. The electrical systems of these buildings have been upgraded,          
but still require work because of the increased load due to computers, medical       
equipment, simulators and other training aids. Most modern Army classroom            
facilities allocate separate space or rooms for instructors, providing private       
space for grading papers, writing lesson plans, and counseling students. The         
following World War II wood buildings occupied by the RTS - Med will be              
returned to the Installation for demolition: 1088, 1089, 1090, 1091, 1092, and       
1094 (representing 31,770 SF).                                                       
IMPACT IF NOT PROVIDED:   If this project is not provided, RTS - Med will            _______________________                                                              
continue to use classroom facilities that do not meet Army Standards. The size       
of the existing space is not adequate or used effectively because the                
buildings were not designed for the purpose they are being used. The ability         
of RTS - Med to provide effective training will be greatly hampered.                 
ADDITIONAL:   This project was coordinated with the Installation Physical            ___________                                                                          
Security Plan and all required physical security measures are included. An           
economic analysis has been prepared and utilized in evaluating this project.         
Alternative methods of meeting this requirement were explored during project         
development. This project is the most feasible option to meet the requirement.       
Sustainable principles will be integrated into the design, development, and          
construction of the project in accordance with Executive Order 13123 and other       
applicable laws and Executive Orders. The Deputy Assistant Secretary of the          
Army (Installations and Housing) certifies that this project has been                
considered for joint use potential. This facility will be available for use by       
other components. A parametric cost estimate based upon project engineering          
design was used to develop this budget estimate.                                     
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                     2008                                                            
    ARMY                                                            05 FEB 2007      
                                                                                     
                                                                                     
Ft McCoy, Wisconsin                                                                  
                                                                                     
                                                                                     
Regional Medical Training Facility                             CAR 08-67432          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs       YES                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       510                                                                            _________        
              (b)  All Other Design Costs..........................       342                                                                            _________        
              (c)  Total Design Cost...............................       852                                                                            _________        
              (d)  Contract........................................       682                                                                            _________        
              (e)  In-house........................................       170                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  AUG 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furniture                         OMAR                    2009             561     
  Collateral Equipment              OMAR                    2008             482     
  Info Sys - ISC                    OMAR                    2008               4     
  Info Sys - PROP                   OMAR                    2009             137     
                                                                          ______     
                                                             TOTAL         1,184     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Point of Contact:  MAJ Eric Lawson, 703-601-1943                                   
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM U/M QUANTITY

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY                                                            05 FEB 2007      
                                                                                     
Minor Construction                                                                   
Worldwide Various                          Unspecified Minor Construction            
                                                                                     
                                                                                     
0532292A                 000          CAR 08-67464                  3,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           3,000     ________________                                                                     
  Unspecified Minor Construction               LS       --       --       (3,000)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                                _____________________                                                                
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    3,000     
CONTINGENCY PERCENT  (.00 %)                                                   0                                                                            _________     
SUBTOTAL                                                                   3,000     
SUPERVISION, INSPECTION & OVERHEAD  (.00 %)                                    0                                                                            _________     
TOTAL REQUEST                                                              3,000     
TOTAL REQUEST (ROUNDED)                                                    3,000     
INSTALLED EQT-OTHER APPROPRIATIONS                                            (0)    
                                                                                     
                                                                                     
                            Unspecified minor construction projects which have       
a funding cost of $1,500,000 or less, including construction, alteration, or         
conversion of permanent or temporary facilities as authorized under 10 USC           
18233a(a)(1). The funded cost limit can be $3,000,000 if the project is              
intended solely to correct a deficiency that is life, health, or safety              
threatening.                                                                         
________________________________________________________________________________     
11. REQ:           NONE     ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
REQUIREMENT:   This line item is needed to provide for Unspecified Minor             ____________                                                                         
Military Construction Program projects for which the need cannot be reasonably       
foreseen nor justified in time to be included in this Military Construction,         
Army Reserve Program.                                                                
CURRENT SITUATION:   These unforeseen projects address high priorities such as       __________________                                                                   
critical mission requirements, environmental protection, and life, health, or        
safety threatening conditions. These projects cannot wait until the next             
budget submission.                                                                   
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM U/M QUANTITY

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY                                                            05 FEB 2007      
                                                                                     
Planning and Design                                                                  
Worldwide Various                          Planning and Design                       
                                                                                     
                                                                                     
0532292A                 000          CAR 08-67462                 10,958            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          10,958     ________________                                                                     
  Planning and Design                          LS       --       --      (10,958)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                                _____________________                                                                
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   10,958     
CONTINGENCY PERCENT  (.00 %)                                                   0                                                                            _________     
SUBTOTAL                                                                  10,958     
SUPERVISION, INSPECTION & OVERHEAD  (.00 %)                                    0                                                                            _________     
TOTAL REQUEST                                                             10,958     
TOTAL REQUEST (ROUNDED)                                                   10,958     
INSTALLED EQT-OTHER APPROPRIATIONS                                            (0)    
                                                                                     
                                                                                     
                            This item provides for parametric, concept, and          
final design of major and unspecified minor military construction projects;          
value engineering; and the development of standards and criteria for Army            
Reserve projects.                                                                    
________________________________________________________________________________     
11. REQ:           NONE     ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
REQUIREMENT:   This funding is required to provide design and engineering            ____________                                                                         
services for Military Construction, Army Reserve (MCAR), and Unspecified Minor       
projects, including value engineering, and continued development of design           
criteria and standard (conventional) functional layouts. Funds will be used by       
the US Army Corps of Engineers (USACE) districts for in-house designs,               
Architect-Engineer (A-E) contractors, and administrative support functions.          
These funds are required for accomplishment of initial correction, review,           
reproduction and advertisement of projects in the FY 08 program; for                 
advancement to final design of projects in FY 09; for initiation of design of        
projects in FY 10; and for initiation of preconcept design activities for            
projects in FY 11. The funds request for the annual planning and design              
requirement includes value engineering, the costs to update standards and            
criteria, guide specifications, and technical manuals.                               
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                           4. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Garden Grove, California                                                                      1.13                     

           5. FREQUENCY AND TYPE OF UTILIZATION                                                                                      

                                                                                                                                     

              Reservist            -        3 weekends/month            2 nights/week                                                

                                                                                                                                     

              Full-Time Personnel  -        5 days/week                                                                              

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           6. OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILE RADIUS                                                         

              USMC     Anaheim, CA                 4.50 miles  Center                                                                

              ARNG     Orange, CA                  5.00 miles  Armory                                                                

              USAFR    Santa Ana, CA               6.00 miles  Center                                                                

              ARNG     Santa Ana, CA               6.00 miles  Armory                                                                

              ARNG     Fullerton, CA               6.50 miles  Armory                                                                

          _______________________________________________________________________________________________________________            

           7. PROJECTS REQUESTED IN THIS PROGRAM:                                                                                    

              CATEGORY                                                                       COST      DESIGN STATUS                                                                                                                        _____________                 

                CODE   PROJECT TITLE                               SCOPE                    ($000)     START     CMPL                              ________ _____________                               _____                    ______     _____     ____                

               171     Army Reserve Center                 7,896 m2    (84,989 SF)          25,440   JUL 2006  JAN 2008              

          _______________________________________________________________________________________________________________            

           8. STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION                                                             

              FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE RESERVE FORCES            15 MAR 2006                                                                                                                          ___________                 

              FACILITIES BOARD FOR POSSIBLE JOINT USE/EXPANSION. THE BOARD RECOMMENDATIONS ARE              (Date)                   

              UNILATERAL CONSTRUCTION.                                                                                               

          _______________________________________________________________________________________________________________            

           9. LAND ACQUISITION REQUIRED                                                                                              

              None                                                                                                                                                                                                                          _________________             

                                                                                                       (Number of acres)             

          _______________________________________________________________________________________________________________            

           10. PROJECTS PLANNED IN NEXT FOUR YEARS                                                                                   

              CATEGORY                                                                                             COST              

                CODE    PROJECT TITLE                                                             SCOPE           ($000)                           ________  _____________                                                             _____           ______             

                                                                                                                                     

               NONE                                                                                                                  

                                                                                                                                     

              DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):            0                                               

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           11. PERSONNEL STRENGTH AS OF 30 JUL 2006                                                                                  

                                                                                                                                     

                                            PERMANENT                                            GUARD/RESERVE                                                   ___________________________________________                 _____________________________                

                               TOTAL    OFFICER   ENLISTED   CIVILIAN                     TOTAL    OFFICER   ENLISTED                                               _____    _______   ________   ________                     _____    _______   ________                

              AUTHORIZED          52          6         30         16                       712        220        492                

              ACTUAL              52          6         30         16                       657        209        448                
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                                                              

                                                                                                                     

              Garden Grove, California                                                                                               

           12. RESERVE UNIT DATA AUTHORIZED                                                                                          

                                       Assigned/Authorized:  92%                                 STRENGTH                                                                                                                       ___________________                       

                   UNIT DESIGNATION                                                        AUTHORIZED   ACTUAL                                          ________________                                                        __________   ______                       

             GP Battle Projection HHD Brigade                                                      75       70                       

             1 Sim EX GP 1 Brigade 91 Division                                                     42       41                       

             RTD Office Garden Grove USARC                                                          2        2                       

             RTD Office Garden Grove LEAS                                                           2        2                       

             7214 Medical Supply Unit                                                              98       88                       

             113th Medical Company                                                                 83       81                       

             272 Medical Detachment                                                                38       32                       

             1 SQ, 109 Medical Detachment                                                           7        6                       

             Units Not Shown                                                                      365      335                                                                                                                     _______  _______                       

             Totals                                                                               712      657                       

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           13. MAJOR EQUIPMENT AND AIRCRAFT                                                                                          

               NONE                                                                                                                  

          _______________________________________________________________________________________________________________            

           14. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES                                                                         

                                                                                         ($000)                                      

                         A. AIR POLLUTION                                                    0                                       

                         B. WATER POLLUTION                                                  0                                       

                         C. OCCUPATIONAL SAFETY AND HEALTH                                   0                                       
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                           4. AREA CONSTRUCTION               

              Fort Hunter Liggett                                                                    COST INDEX                      

              California                                                                                    1.22                     

           5. FREQUENCY AND TYPE OF UTILIZATION                                                                                      

                                                                                                                                     

              Reservist            -        3 weekends/month            2 nights/week                                                

                                                                                                                                     

              Full-Time Personnel  -        5 days/week                                                                              

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           6. OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILE RADIUS                                                         

              USAR     Fort Hunter Liggett         1.00 miles  Center                                                                

              USAR     Paso Robles, CA            30.00 miles  Center                                                                

              ARNG     Atascadero, CA             40.00 miles  Armory                                                                

          _______________________________________________________________________________________________________________            

           7. PROJECTS REQUESTED IN THIS PROGRAM:                                                                                    

              CATEGORY                                                                       COST      DESIGN STATUS                                                                                                                        _____________                 

                CODE   PROJECT TITLE                               SCOPE                    ($000)     START     CMPL                              ________ _____________                               _____                    ______     _____     ____                

               179     Convoy Live Fire Range                  7 EA    (7 EA)                2,831   JUL 2006  JAN 2008              

               171     Range Control Facility               1,469m2    (15,810 SF)           4,501   JUL 2006  JAN 2008           

           8. STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION                                                             

              FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE RESERVE FORCES            15 MAR 2006                                                                                                                          ___________                 

              FACILITIES BOARD FOR POSSIBLE JOINT USE/EXPANSION. THE BOARD RECOMMENDATIONS ARE              (Date)                   

              UNILATERAL CONSTRUCTION.                                                                                               

          _______________________________________________________________________________________________________________            

           9. LAND ACQUISITION REQUIRED                                                                                              

              None                                                                                                                                                                                                                          _________________             

                                                                                                       (Number of acres)             

          _______________________________________________________________________________________________________________            

           10. PROJECTS PLANNED IN NEXT FOUR YEARS                                                                                   

              CATEGORY                                                                                             COST              

                CODE    PROJECT TITLE                                                             SCOPE           ($000)                           ________  _____________                                                             _____           ______             

               178      Modified Record Fire Range FY 2009                                           16 FP         3,967             

               178      CCTT/CACTF FY 2012                                                           16 FP        27,500             

                                                                                                                                     

              DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):            0                                               

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           11. PERSONNEL STRENGTH AS OF N/A                                                                                          

                                                                                                                                     

                                            PERMANENT                                            GUARD/RESERVE                                                   ___________________________________________                 _____________________________                

                               TOTAL    OFFICER   ENLISTED   CIVILIAN                     TOTAL    OFFICER   ENLISTED                                               _____    _______   ________   ________                     _____    _______   ________                

              AUTHORIZED           0          0          0          0                         0          0          0                

              ACTUAL               0          0          0          0                         0          0          0                
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                                                              

              Fort Hunter Liggett                                                                                                    

              California                                                                                                             

           12. RESERVE UNIT DATA AUTHORIZED                                                                                          

                                       Assigned/Authorized:   0%                                 STRENGTH                                                                                                                       ___________________                       

                   UNIT DESIGNATION                                                        AUTHORIZED   ACTUAL                                          ________________                                                        __________   ______                                                                                                                     _______  _______                       

             Totals                                                                                 0        0                       

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           13. MAJOR EQUIPMENT AND AIRCRAFT                                                                                          

               NONE                                                                                                                  

          _______________________________________________________________________________________________________________            

           14. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES                                                                         

                                                                                         ($000)                                      

                         A. AIR POLLUTION                                                    0                                       

                         B. WATER POLLUTION                                                  0                                       

                         C. OCCUPATIONAL SAFETY AND HEALTH                                   0                                       
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                           4. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Butte, Montana                                                                                1.14                     

           5. FREQUENCY AND TYPE OF UTILIZATION                                                                                      

                                                                                                                                     

              Reservist            -        3 weekends/month            2 nights/week                                                

                                                                                                                                     

              Full-Time Personnel  -        5 days/week                                                                              

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           6. OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILE RADIUS                                                         

              ARNG     Butte, MT                   1.00 miles  Armory                                                                

              ARNG     Anaconda, MT               22.00 miles  Armory                                                                

              USNR     Fort Harrison, MT          47.00 miles  Center                                                                

          _______________________________________________________________________________________________________________            

           7. PROJECTS REQUESTED IN THIS PROGRAM:                                                                                    

              CATEGORY                                                                       COST      DESIGN STATUS                                                                                                                        _____________                 

                CODE   PROJECT TITLE                               SCOPE                    ($000)     START     CMPL                              ________ _____________                               _____                    ______     _____     ____                

               171     Army Reserve Center/Land            1,929 m2    (20,767 SF)           7,629   JUL 2006  JAN 2008              

          _______________________________________________________________________________________________________________            

           8. STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION                                                             

              FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE RESERVE FORCES            30 MAR 2006                                                                                                                          ___________                 

              FACILITIES BOARD FOR POSSIBLE JOINT USE/EXPANSION. THE BOARD RECOMMENDATIONS ARE              (Date)                   

              UNILATERAL CONSTRUCTION.                                                                                               

          _______________________________________________________________________________________________________________            

           9. LAND ACQUISITION REQUIRED                                                                                              

              Fee / Simple                                                                                      7.00                                                                                                                        _________________             

                                                                                                       (Number of acres)             

          _______________________________________________________________________________________________________________            

           10. PROJECTS PLANNED IN NEXT FOUR YEARS                                                                                   

              CATEGORY                                                                                             COST              

                CODE    PROJECT TITLE                                                             SCOPE           ($000)                           ________  _____________                                                             _____           ______             

                                                                                                                                     

               NONE                                                                                                                  

                                                                                                                                     

              DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):            0                                               

                                                                                                                                     

              A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTION OF THE PROPOSED PROJECT AT                  

              THE ESTIMATED COST INDICATED.                                                                                          

          _______________________________________________________________________________________________________________            

           11. PERSONNEL STRENGTH AS OF 30 JUL 2006                                                                                  

                                                                                                                                     

                                            PERMANENT                                            GUARD/RESERVE                                                   ___________________________________________                 _____________________________                

                               TOTAL    OFFICER   ENLISTED   CIVILIAN                     TOTAL    OFFICER   ENLISTED                                               _____    _______   ________   ________                     _____    _______   ________                

              AUTHORIZED           2          0          2          0                        47          2         45                

              ACTUAL               0          0          0          0                        37          0         37                
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                                                              

                                                                                                                            

              Butte, Montana                                                                                                         

           12. RESERVE UNIT DATA AUTHORIZED                                                                                          

                                       Assigned/Authorized:  78%                                 STRENGTH                                                                                                                       ___________________                       

                   UNIT DESIGNATION                                                        AUTHORIZED   ACTUAL                                          ________________                                                        __________   ______                       

             PLT AMMO (HVY LIFT)                                                                   47       37                                                                                                                     _______  _______                       

             Totals                                                                                47       37                       

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           13. MAJOR EQUIPMENT AND AIRCRAFT                                                                                          

                                                                                                                                     

                         TYPE                                                       AUTHORIZED              ACTUAL                                            ____                                                       __________              ______                   

                         WHEELED                                                            20                  11                   

                         TRAILERS                                                           14                   9                                                                                                       __________          __________                   

                         TOTALS                                                             34                  20                   

          _______________________________________________________________________________________________________________            

           14. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES                                                                         

                                                                                         ($000)                                      

                         A. AIR POLLUTION                                                    0                                       

                         B. WATER POLLUTION                                                  0                                       

                         C. OCCUPATIONAL SAFETY AND HEALTH                                   0                                       
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                           4. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Dix, New Jersey                                                                          1.18                     

           5. FREQUENCY AND TYPE OF UTILIZATION                                                                                      

                                                                                                                                     

              Reservist            -        3 weekends/month            2 nights/week                                                

                                                                                                                                     

              Full-Time Personnel  -        5 days/week                                                                              

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           6. OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILE RADIUS                                                         

              ARNG     Fort Dix, NJ                1.00 miles  Armory                                                                

              ANG      McGuire AFB, NJ             2.00 miles  Base                                                                  

              USAF     McGuire AFB, NJ             2.00 miles  Base                                                                  

              ARNG     New Egypt, NJ               8.00 miles  Armory                                                                

              ARNG     Burlington, NJ             13.00 miles  Armory                                                                

          _______________________________________________________________________________________________________________            

           7. PROJECTS REQUESTED IN THIS PROGRAM:                                                                                    

              CATEGORY                                                                       COST      DESIGN STATUS                                                                                                                        _____________                 

                CODE   PROJECT TITLE                               SCOPE                    ($000)     START     CMPL                              ________ _____________                               _____                    ______     _____     ____                

               214     Combined Maintenance Faility        4,682 m2    (50,397 SF)          17,000   JUL 2006  JAN 2008              

          _______________________________________________________________________________________________________________            

           8. STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION                                                             

              FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE RESERVE FORCES            04 APR 2006                                                                                                                          ___________                 

              FACILITIES BOARD FOR POSSIBLE JOINT USE/EXPANSION. THE BOARD RECOMMENDATIONS ARE              (Date)                   

              UNILATERAL CONSTRUCTION.                                                                                               

          _______________________________________________________________________________________________________________            

           9. LAND ACQUISITION REQUIRED                                                                                              

              None                                                                                                                                                                                                                          _________________             

                                                                                                       (Number of acres)             

          _______________________________________________________________________________________________________________            

           10. PROJECTS PLANNED IN NEXT FOUR YEARS                                                                                   

              CATEGORY                                                                                             COST              

                CODE    PROJECT TITLE                                                             SCOPE           ($000)                           ________  _____________                                                             _____           ______             

               178      MRF Range Upgrade FY 2009                                                     0            3,825             

               178      Tactical Training Base FY 2012                                                0           11,521             

                                                                                                                                     

              DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):            0                                               

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           11. PERSONNEL STRENGTH AS OF 30 JUL 2006                                                                                  

                                                                                                                                     

                                            PERMANENT                                            GUARD/RESERVE                                                   ___________________________________________                 _____________________________                

                               TOTAL    OFFICER   ENLISTED   CIVILIAN                     TOTAL    OFFICER   ENLISTED                                               _____    _______   ________   ________                     _____    _______   ________                

              AUTHORIZED         108          0          0        108                         0          0          0                

              ACTUAL             108          0          0        108                         0          0          0                
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                                                              

                                                                                                                            

              Fort Dix, New Jersey                                                                                                   

           12. RESERVE UNIT DATA AUTHORIZED                                                                                          

                                       Assigned/Authorized:   0%                                 STRENGTH                                                                                                                       ___________________                       

                   UNIT DESIGNATION                                                        AUTHORIZED   ACTUAL                                          ________________                                                        __________   ______                                                                                                                     _______  _______                       

             Totals                                                                                 0        0                       

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           13. MAJOR EQUIPMENT AND AIRCRAFT                                                                                          

               NONE                                                                                                                  

          _______________________________________________________________________________________________________________            

           14. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES                                                                         

                                                                                         ($000)                                      

                         A. AIR POLLUTION                                                    0                                       

                         B. WATER POLLUTION                                                  0                                       

                         C. OCCUPATIONAL SAFETY AND HEALTH                                   0                                       
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                           4. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Drum, New York                                                                           1.16                     

           5. FREQUENCY AND TYPE OF UTILIZATION                                                                                      

                                                                                                                                     

              Reservist            -        3 weekends/month            2 nights/week                                                

                                                                                                                                     

              Full-Time Personnel  -        5 days/week                                                                              

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           6. OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILE RADIUS                                                         

              USNR     Fort Drum, NY               1.00 miles  Center                                                                

              ARNG     Fort Drum, NY               1.00 miles  Armory                                                                

              ANGR     Watertown, NY               5.00 miles  Armory                                                                

              USAR     Watertown, NY              13.00 miles  Center                                                                

              USNR     Watertown, NY              13.00 miles  Center                                                                

          _______________________________________________________________________________________________________________            

           7. PROJECTS REQUESTED IN THIS PROGRAM:                                                                                    

              CATEGORY                                                                       COST      DESIGN STATUS                                                                                                                        _____________                 

                CODE   PROJECT TITLE                               SCOPE                    ($000)     START     CMPL                              ________ _____________                               _____                    ______     _____     ____                

               171     Army Reserve Center                 5,366 m2    (57,759 SF)          15,923   JUL 2006  JAN 2008              

          _______________________________________________________________________________________________________________            

           8. STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION                                                             

              FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE RESERVE FORCES            18 NOV 2005                                                                                                                          ___________                 

              FACILITIES BOARD FOR POSSIBLE JOINT USE/EXPANSION. THE BOARD RECOMMENDATIONS ARE              (Date)                   

              UNILATERAL CONSTRUCTION.                                                                                               

          _______________________________________________________________________________________________________________            

           9. LAND ACQUISITION REQUIRED                                                                                              

              None                                                                                                                                                                                                                          _________________             

                                                                                                       (Number of acres)             

          _______________________________________________________________________________________________________________            

           10. PROJECTS PLANNED IN NEXT FOUR YEARS                                                                                   

              CATEGORY                                                                                             COST              

                CODE    PROJECT TITLE                                                             SCOPE           ($000)                           ________  _____________                                                             _____           ______             

                                                                                                                                     

               NONE                                                                                                                  

                                                                                                                                     

              DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):            0                                               

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           11. PERSONNEL STRENGTH AS OF 30 JUL 2006                                                                                  

                                                                                                                                     

                                            PERMANENT                                            GUARD/RESERVE                                                   ___________________________________________                 _____________________________                

                               TOTAL    OFFICER   ENLISTED   CIVILIAN                     TOTAL    OFFICER   ENLISTED                                               _____    _______   ________   ________                     _____    _______   ________                

              AUTHORIZED          34          7         17         10                       321         50        271                

              ACTUAL              34          7         17         10                       265         44        221                

                                                                                                                                     



PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

DD FORM
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                                                              

                                                                                                                            

              Fort Drum, New York                                                                                                    

           12. RESERVE UNIT DATA AUTHORIZED                                                                                          

                                       Assigned/Authorized:  82%                                 STRENGTH                                                                                                                       ___________________                       

                   UNIT DESIGNATION                                                        AUTHORIZED   ACTUAL                                          ________________                                                        __________   ______                       

             479TH EN BN HHC )FY08)                                                               175      175                       

             1678 LOG SPT BN, 78D                                                                  50       35                       

             HHD 2 BDE 78D                                                                         29       17                       

             RETENTION OFFICE NY068                                                                 2        2                       

             TM 23 FAC ENGR (NE)                                                                    7        6                       

             DET 1, 770TH EN CO B-848                                                              49       24                       

             TM 8, (MIL JUDGE)                                                                      2        2                       

             TM 14, 154TH LSO DET                                                                   5        4                       

             UNITS NOT SHOWN                                                                        2        0                                                                                                                     _______  _______                       

             Totals                                                                               321      265                       

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           13. MAJOR EQUIPMENT AND AIRCRAFT                                                                                          

                                                                                                                                     

                         TYPE                                                       AUTHORIZED              ACTUAL                                            ____                                                       __________              ______                   

                         WHEELED                                                           204                 124                   

                         TRAILERS                                                           77                  47                   

                         TRACKED                                                             1                   1                                                                                                       __________          __________                   

                         TOTALS                                                            282                 172                   

          _______________________________________________________________________________________________________________            

           14. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES                                                                         

                                                                                         ($000)                                      

                         A. AIR POLLUTION                                                    0                                       

                         B. WATER POLLUTION                                                  0                                       

                         C. OCCUPATIONAL SAFETY AND HEALTH                                   0                                       

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     



PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                           4. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort Worth, Texas                                                                              .90                     

           5. FREQUENCY AND TYPE OF UTILIZATION                                                                                      

                                                                                                                                     

              Reservist            -        3 weekends/month            2 nights/week                                                

                                                                                                                                     

              Full-Time Personnel  -        5 days/week                                                                              

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           6. OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILE RADIUS                                                         

              USAR     Grand Prairie, TX           5.00 miles  Center                                                                

              ARNG     Dallas, TX                  8.00 miles  Armory                                                                

              ARNG     Dallas, TX                 12.00 miles  Armory                                                                

              USAR     Dallas, TX                 14.00 miles  Center                                                                

          _______________________________________________________________________________________________________________            

           7. PROJECTS REQUESTED IN THIS PROGRAM:                                                                                    

              CATEGORY                                                                       COST      DESIGN STATUS                                                                                                                        _____________                 

                CODE   PROJECT TITLE                               SCOPE                    ($000)     START     CMPL                              ________ _____________                               _____                    ______     _____     ____                

               171     Army Reserve Center                 7,550 m2    (81,266 SF)          15,076   JUL 2006  JAN 2008              

          _______________________________________________________________________________________________________________            

           8. STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION                                                             

              FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE RESERVE FORCES            21 FEB 2006                                                                                                                          ___________                 

              FACILITIES BOARD FOR POSSIBLE JOINT USE/EXPANSION. THE BOARD RECOMMENDATIONS ARE              (Date)                   

              UNILATERAL CONSTRUCTION.                                                                                               

          _______________________________________________________________________________________________________________            

           9. LAND ACQUISITION REQUIRED                                                                                              

              NONE                                                                                                                                                                                                                          _________________             

                                                                                                       (Number of acres)             

          _______________________________________________________________________________________________________________            

           10. PROJECTS PLANNED IN NEXT FOUR YEARS                                                                                   

              CATEGORY                                                                                             COST              

                CODE    PROJECT TITLE                                                             SCOPE           ($000)                           ________  _____________                                                             _____           ______             

                                                                                                                                     

               NONE                                                                                                                  

                                                                                                                                     

              DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):            0                                               

                                                                                                                                     

              A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTION OF THE PROPOSED PROJECT AT                  

              THE ESTIMATED COST INDICATED.                                                                                          

          _______________________________________________________________________________________________________________            

           11. PERSONNEL STRENGTH AS OF 15 NOV 2006                                                                                  

                                                                                                                                     

                                            PERMANENT                                            GUARD/RESERVE                                                   ___________________________________________                 _____________________________                

                               TOTAL    OFFICER   ENLISTED   CIVILIAN                     TOTAL    OFFICER   ENLISTED                                               _____    _______   ________   ________                     _____    _______   ________                

              AUTHORIZED          27          6          5         16                       557         68        489                

              ACTUAL              20          4          4         12                       100         20         80                

                                                                                                                                     



PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                                                              

                                                                                                            

              Fort Worth, Texas                                                                                                      

           12. RESERVE UNIT DATA AUTHORIZED                                                                                          

                                       Assigned/Authorized:  80%                                 STRENGTH                                                                                                                       ___________________                       

                   UNIT DESIGNATION                                                        AUTHORIZED   ACTUAL                                          ________________                                                        __________   ______                       

             Aviation Support Bn                                                                  219      194                       

             Engineer Co MRBC                                                                     185      145                       

             Det 4 2603 USAR MI Group                                                              12        9                       

             Det Central Region Scty Opns                                                          38       33                       

             Det 1 PACOM JIC (Aug)                                                                 40       14                       

             3419 Det USA MI (SI) (PG)                                                              9        9                       

             CO(-) (Smoke/Decon)                                                                   84       71                                                                                                                     _______  _______                       

             Totals                                                                               587      475                       

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           13. MAJOR EQUIPMENT AND AIRCRAFT                                                                                          

                                                                                                                                     

                         TYPE                                                       AUTHORIZED              ACTUAL                                            ____                                                       __________              ______                   

                         WHEELED                                                           185                 113                   

                         TRAILERS                                                          178                 109                                                                                                       __________          __________                   

                         TOTALS                                                            363                 222                   

          _______________________________________________________________________________________________________________            

           14. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES                                                                         

                                                                                         ($000)                                      

                         A. AIR POLLUTION                                                    0                                       

                         B. WATER POLLUTION                                                  0                                       

                         C. OCCUPATIONAL SAFETY AND HEALTH                                   0                                       

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     



PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                           4. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Ellsworth, Wisconsin                                                                          1.08                     

           5. FREQUENCY AND TYPE OF UTILIZATION                                                                                      

                                                                                                                                     

              Reservist            -        2 weekends/month            1 nights/week                                                

                                                                                                                                     

              Full-Time Personnel  -        5 days/week                                                                              

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           6. OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILE RADIUS                                                         

              ARNG     River Falls, WI            13.00 miles  Armory                                                                

              ARNG     Red Wing, MN               14.00 miles  Armory                                                                

              ANG      Hastings, MN               18.00 miles  Base                                                                  

          _______________________________________________________________________________________________________________            

           7. PROJECTS REQUESTED IN THIS PROGRAM:                                                                                    

              CATEGORY                                                                       COST      DESIGN STATUS                                                                                                                        _____________                 

                CODE   PROJECT TITLE                               SCOPE                    ($000)     START     CMPL                              ________ _____________                               _____                    ______     _____     ____                

               171     Army Reserve Center/Land            2,715 m2    (29,229 SF)           9,100   JUL 2006  JAN 2008              

          _______________________________________________________________________________________________________________            

           8. STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION                                                             

              FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE RESERVE FORCES            07 NOV 2005                                                                                                                          ___________                 

              FACILITIES BOARD FOR POSSIBLE JOINT USE/EXPANSION. THE BOARD RECOMMENDATIONS ARE              (Date)                   

              UNILATERAL CONSTRUCTION.                                                                                               

          _______________________________________________________________________________________________________________            

           9. LAND ACQUISITION REQUIRED                                                                                              

              Fee / Simple                                                                                      9.00                                                                                                                        _________________             

                                                                                                       (Number of acres)             

          _______________________________________________________________________________________________________________            

           10. PROJECTS PLANNED IN NEXT FOUR YEARS                                                                                   

              CATEGORY                                                                                             COST              

                CODE    PROJECT TITLE                                                             SCOPE           ($000)                           ________  _____________                                                             _____           ______             

                                                                                                                                     

               NONE                                                                                                                  

                                                                                                                                     

              DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):            0                                               

                                                                                                                                     

              A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTION OF THE PROPOSED PROJECT AT                  

              THE ESTIMATED COST INDICATED.                                                                                          

          _______________________________________________________________________________________________________________            

           11. PERSONNEL STRENGTH AS OF 30 JUL 2006                                                                                  

                                                                                                                                     

                                            PERMANENT                                            GUARD/RESERVE                                                   ___________________________________________                 _____________________________                

                               TOTAL    OFFICER   ENLISTED   CIVILIAN                     TOTAL    OFFICER   ENLISTED                                               _____    _______   ________   ________                     _____    _______   ________                

              AUTHORIZED           6          0          5          1                       106          4        102                

              ACTUAL               4          0          3          1                        81          1         80                

                                                                                                                                     



PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                                                              

                                                                                                                           

              Ellsworth, Wisconsin                                                                                                   

           12. RESERVE UNIT DATA AUTHORIZED                                                                                          

                                       Assigned/Authorized:  76%                                 STRENGTH                                                                                                                       ___________________                       

                   UNIT DESIGNATION                                                        AUTHORIZED   ACTUAL                                          ________________                                                        __________   ______                       

             652 Engineer Company (-) (Multi R)                                                   106       81                                                                                                                     _______  _______                       

             Totals                                                                               106       81                       

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           13. MAJOR EQUIPMENT AND AIRCRAFT                                                                                          

                                                                                                                                     

                         TYPE                                                       AUTHORIZED              ACTUAL                                            ____                                                       __________              ______                   

                         WHEELED                                                            57                  35                   

                         TRAILERS                                                           89                  54                   

                         TRACKED                                                             1                   1                                                                                                       __________          __________                   

                         TOTALS                                                            147                  90                   

          _______________________________________________________________________________________________________________            

           14. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES                                                                         

                                                                                         ($000)                                      

                         A. AIR POLLUTION                                                    0                                       

                         B. WATER POLLUTION                                                  0                                       

                         C. OCCUPATIONAL SAFETY AND HEALTH                                   0                                       

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     



PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                           4. AREA CONSTRUCTION               

                                                                                                     COST INDEX                      

              Fort McCoy, Wisconsin                                                                         1.15                     

           5. FREQUENCY AND TYPE OF UTILIZATION                                                                                      

                                                                                                                                     

              Reservist            -        3 weekends/month            2 nights/week                                                

                                                                                                                                     

              Full-Time Personnel  -        5 days/week                                                                              

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           6. OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILE RADIUS                                                         

              USAR     Fort McCoy, WI              1.00 miles  Center                                                                

              ARNG     Sparta, WI                  2.00 miles  Armory                                                                

              ARNG     Tomah, WI                  14.00 miles  Armory                                                                

              ARNG     Black River Falls,         21.00 miles  Armory                                                                

          _______________________________________________________________________________________________________________            

           7. PROJECTS REQUESTED IN THIS PROGRAM:                                                                                    

              CATEGORY                                                                       COST      DESIGN STATUS                                                                                                                        _____________                 

                CODE   PROJECT TITLE                               SCOPE                    ($000)     START     CMPL                              ________ _____________                               _____                    ______     _____     ____                

               171     Regional Medical Training Fac       2,753 m2    (29,629 SF)           8,523   JUL 2006  JAN 2008              

          _______________________________________________________________________________________________________________            

           8. STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION                                                             

              FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE RESERVE FORCES            07 NOV 2005                                                                                                                          ___________                 

              FACILITIES BOARD FOR POSSIBLE JOINT USE/EXPANSION. THE BOARD RECOMMENDATIONS ARE              (Date)                   

              UNILATERAL CONSTRUCTION.                                                                                               

          _______________________________________________________________________________________________________________            

           9. LAND ACQUISITION REQUIRED                                                                                              

              None                                                                                                                                                                                                                          _________________             

                                                                                                       (Number of acres)             

          _______________________________________________________________________________________________________________            

           10. PROJECTS PLANNED IN NEXT FOUR YEARS                                                                                   

              CATEGORY                                                                                             COST              

                CODE    PROJECT TITLE                                                             SCOPE           ($000)                           ________  _____________                                                             _____           ______             

               178      Qualification Training Range FY 2009                                         16 FP         4,825             

               179      CACTF Facility FY 2010                                                    1,526 m2        25,000             

               141      Mail/Freight Processing Center FY 2010                                    1,672 m2         4,813             

               171      NCO Academy Phase II FY 2011                                              3,487 m2         9,833             

               721      AT Barracks FY 2011                                                       3,080 m2        10,222             

               441      Container Loading Facility FY 2012                                        3,716 m2         5,588             

                                                                                                                                     

              DEFERRED SUSTAINMENT, RESTORATION, AND MODERNIZATION (SRM):            0                                               

                                                                                                                                     

                                                                                                                                     

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           11. PERSONNEL STRENGTH AS OF N/A                                                                                          

                                                                                                                                     

                                            PERMANENT                                            GUARD/RESERVE                                                   ___________________________________________                 _____________________________                

                               TOTAL    OFFICER   ENLISTED   CIVILIAN                     TOTAL    OFFICER   ENLISTED                                               _____    _______   ________   ________                     _____    _______   ________                

              AUTHORIZED           0          0          0          0                         0          0          0                

              ACTUAL               0          0          0          0                         0          0          0                

                                                                                                                                     



PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED
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           1. COMPONENT                              FY 2008 GUARD AND RESERVE                    2. DATE                            

              ARMY                                     MILITARY CONSTRUCTION                         05 FEB 2007                     

                                                                                                                                     

           3. INSTALLATION AND LOCATION                                                                                              

                                                                                                                            

              Fort McCoy, Wisconsin                                                                                                  

           12. RESERVE UNIT DATA AUTHORIZED                                                                                          

                                       Assigned/Authorized:   0%                                 STRENGTH                                                                                                                       ___________________                       

                   UNIT DESIGNATION                                                        AUTHORIZED   ACTUAL                                          ________________                                                        __________   ______                                                                                                                     _______  _______                       

             Totals                                                                                 0        0                       

                                                                                                                                     

          _______________________________________________________________________________________________________________            

           13. MAJOR EQUIPMENT AND AIRCRAFT                                                                                          

               NONE                                                                                                                  

          _______________________________________________________________________________________________________________            

           14. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES                                                                         

                                                                                         ($000)                                      

                         A. AIR POLLUTION                                                    0                                       

                         B. WATER POLLUTION                                                  0                                       

                         C. OCCUPATIONAL SAFETY AND HEALTH                                   0                                       
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